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FLORIDA STATE COLLEGE AT JACKSONVILLE 

501 WEST STATE STREET 

JACKSONVILLE, FLORIDA 32202-4068 
 

******************** INVITATION TO BID *********************  
 

COLLEGE BID #: 20XXC-XX ISSUE DATE: XX/XX/XXXX 

BID TITLE: ________________________________ 

BID OPENING DATE & TIME: XX/XX/XXXX @ 2:00 p.m. 

PURCHASING AGENT CONTACT: ________________ 

EMAIL ADDRESS:  

PHONE NUMBER:   
 

Brief Description of Goods/Services Solicited: 

 

Florida State College at Jacksonville PROJECT DISCRIPTION________________. 

 

 

NON-MANDATORY PRE-BID MEETING 

DATE @ TIME 

COLLEGE – __________ BUILDING 

ADDRESS, ROOM _______ 

JACKSONVILLE, FL  _______ 

IF APPLICABLE: THERE IS A $_____CHARGE FOR SPECIFICATIONS AND DRAWINGS, 

PAYABLE TO COLLEGE. 

This Bid is ONLY open to the College Pre-Qualified Contractors approved for 

the $____________ category.  Firms currently Pre-Qualified with the College 

is located on the College’s website at 

http://fscj.s3.amazonaws.com/18728/pre_qual_web.pdf 

 

 This bid is not available electronically on the State of Florida Vendor Bid 

System or College’s Web Site.  This bid is available only at the College’s 

Administrative Office, 501 West State Street, 3rd Floor Purchasing Department, 

Jacksonville, FL  32202. 

 

Each supplier desiring to be maintained in the College’s computerized bidders list for 

future solicitations is requested to return this single form (only) when submitting a “No 

Bid”. 

_____ “No Bid” Reason for submitting “No Bid”: _______________________________________ 

Signature: _______________________________________Title: _________________________________ 

Company Name:  ___________________________________ Address: ______________________________ 

City: _____________________________  State:_____ Zip Code: __________ Phone: _____________ 

 

http://fscj.s3.amazonaws.com/18728/pre_qual_web.pdf
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INVITATION TO BID 
 

The Florida State College at Jacksonville (COLLEGE) will receive bid proposals in the 

Purchasing Office, 501 West State Street, Room 305 Jacksonville, Florida 32202-4068, 

for furnishing labor and materials for the construction of: 

PROJECT NAME 

Bid Proposals will be received if delivered to the Purchasing Office, 501 West State 

Street, Jacksonville, FL 32202-4068, Room 305, prior to XX:XX pm on Month day, 20XX 

and then publicly opened and read aloud in accordance with Instruction To Bidders 

Section #13. 

 

Drawings, specifications and other contract documents may be inspected and copies 

thereof obtained from: Executive Director, Purchasing and Auxiliary Services 

Florida State College at Jacksonville 

501 West State Street, Room 305 

Jacksonville, FL  32202-4068  

 

Proposals of $200,000 including the cost of alternates or greater must be accompanied 

by a 5% proposal guarantee bond as described in the Instructions to Bidders, paragraph 

6.  Each proposal and proposal guarantee shall remain firm and binding for at least 

sixty (60) days to allow time for evaluation of bids by the Owner.  The successful 

bidder will also be required to furnish a 100% Performance and Payment Bond by a 

surety authorized to do business in the State of Florida that complies with Section 

255.05 F.S. for any resulting awards of $200,000 including cost of alternates or 

greater, as described in the contract documents. 

 

This Invitation To Bid contains a "Minority Outreach Efforts Statement" provision 

described in paragraph 25 of the Instruction to Bidders, requiring each bidder to 

actively seek and obtain minority subcontractors participation.  The College reserves 

the right to consider a bidder non responsive if they either do not submit with their 

bid/proposal a comprehensive completed, signed Minority Outreach Good Faith Efforts 

Statement as deemed in the best interest of the College.   

 

All proposals must be made on the appropriate Proposal Form included herein, or an 

exact copy of the form, executed in accordance with the "Instructions to Bidders", 

placed with attachments in a 9” x 12” envelope which shall be sealed and marked: 

#20XXC-XX, and then mailed or otherwise delivered to the COLLEGE's Executive Director, 

Purchasing and Auxiliary Services at the above address. 

 

To be eligible for award, bidder shall be licensed as required in Section 489.113 or 

489.513, Florida Statutes, unless exempted as well as only use licensed 

subcontractors.  (For exemptions, see Section 489.103 or 489.503, Florida Statutes.) 

 

The Owner reserves the right to: 

 accept or reject any bid /proposal or portion of a bid/proposal, or 

 solicit best and final proposals, or 

 issue request(s) for clarification/information, or 

 to waive any informalities , or 

 reject all proposals without further action , or 

 re-advertise/re-solicit for bids/proposals, or  

 reject all bids/proposals,  

as deemed in the Colleges best interest. 

 

 

 

Randi Brokvist 

Executive Director, Purchasing and Auxiliary Services  
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BID CHECK LIST 
 

PLEASE USE TO VERIFY THE ACCURACY OF YOUR BID. 

     

    PROPOSAL FORM: 

            

          In duplicate? 

      

          Typed or written in ink? 

          

          Bid corrections initialed? 

      

          All Addenda acknowledged? 

          

          All forms in the proposal section including tax agreement,   

properly signed by authorized person, witnessed and sealed? 

     

    PROPOSAL GUARANTEE: (See Instructions to Bidders, Paragraph 6)       

          

          In proper form? 

          

          If bid bond: 

          

Is commitment amount correct whether stated as a percentage, in dollars, or 

both?  Does amount cover 5% base bid? 

      

          Properly signed by bidder and agent of bonding company? 

      

          Agent's Power-of-Attorney attached? 

     

    LIST OF SUB-CONTRACTORS FORM: 

          

          All sub-contractors listed (See Article 5 of General Conditions 

          for definition of sub-contractor)? 

      

          Signed and sealed? 

      

          Placed in separate envelope with proposal? 

     

    BOND STATEMENT: 

          

          Completed and signed by agent of bonding company (surety)? 

     

    INSURANCE STATEMENT: 

          

          Completed and signed by agent of insurance company? 

 (Failure to submit may be grounds to consider your bid non-responsive.) 

 

 

THE IMPORTANCE OF SUBMITTING COMPLETE AND CORRECT BID DOCUMENTS CANNOT BE OVER- 

EMPHASIZED.  FORMAL DEVIATIONS FROM THE SUBMITTALS REQUIREMENTS OF THE SOLICITATION 

CANNOT BE WAIVED OR CORRECTED AFTER BIDS HAVE BEEN OPENED.  USE OF THIS CHECK LIST 

WILL HELP YOU SUBMIT A RESPONSIVE BID.  HAVE YOU READ THE "INSTRUCTIONS TO BIDDERS" IN 

ITS ENTIRETY? 
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INSTRUCTION TO BIDDERS 

 

1.  EXPLANATIONS TO BIDDERS.  Any explanation desired by a bidder regarding the 

meaning or interpretation of the Invitation To Bid, drawings, specifications, Form of 

Agreement and Bond, etc. must be requested in writing from the COLLEGE Executive 

Director, Purchasing and Auxiliary Services and with sufficient time allowed for a 

reply to reach all bidders before the submission of their proposals.  Any 

interpretation made will be in the form of an addendum which will be furnished (mailed 

or emailed with read receipt) to all prospective bidders.  Its receipt by the bidder 

must be acknowledged by one of the means set forth in the addendum prior to the time 

set for opening of proposals.  ORAL EXPLANATIONS OR INSTRUCTIONS given before the 

award of the contract will NOT be binding on the OWNER. 

 

2.  CONDITIONS AFFECTING THE WORK.  Bidders should visit the site and take such other 

steps as may be reasonably necessary to ascertain the nature and location of the work, 

and the general and local conditions which can affect the work or the cost thereof.  

Bidders and subcontractors/suppliers (at all tiers) should also carefully examine the 

drawings, specifications and related documents so that they are accurately informed 

regarding any and all conditions and requirements contained therein that may in any 

manner affect the work to be performed.  Neither the Architect, nor the Owner will 

assume any responsibility for bidding errors and omissions caused by failure of the 

bidder or any of his subcontractors/suppliers (at all tiers) to visit the site or to 

inspect and familiarize themselves with the complete set of contract documents.  Full 

and complete sets of contract documents are available for inspection in the office of 

the COLLEGE Executive Director, Purchasing and Auxiliary Services. 

 

3.  ADDENDA.  Any addenda issued prior to the opening of bids for the purpose of 

changing the intent of the specifications and drawings, or clarifying the meaning of 

the same, shall be binding in the same way as if written in the specifications and 

drawings.  Since all addenda are available to bidders at the Purchasing Office at 

COLLEGE and it is each bidder's responsibility to check with the issuing office and 

immediately secure all addenda before submitting bids.  The COLLEGE Purchasing Office 

mails or emails (with read receipts) addenda to all prospective bidders, but no 

guarantee can be made that addenda will be received by anyone. The College posts all 

addenda on the Purchasing website at https://www.fscj.edu/discover/governance-

administration/purchasing/bids-schedule 

 

4.  PLANS AND SPECIFICATIONS.  It has been noted in the past that some bidders may be 

using plans located in various information centers as a basis for bidding.  

Prospective bidders are cautioned that information bid sets being used under such 

circumstances, after reproduction action by others, may not be complete or addenda may 

not be up to date.  To ensure accuracy, bid sets should be obtained from the COLLEGE 

Purchasing Office. 

 

5.  PREPARATION OF PROPOSALS.  (a)  Proposals shall be submitted in duplicate on the 

forms furnished, or copies thereof, and must be manually signed.  If erasures or other 

changes appear on the forms, each erasure or change must be initialed by the person 

signing the bid.  Unless specifically authorized in the Invitation To Bid, telegraphic 

bids will not be considered.  Proposals must be typed or written in ink.  (b)  The 

proposal form may provide for submission of a price or prices for one or more items, 

which may be lump sum bids, alternate prices, scheduled items resulting in a bid on a 

unit of construction or a combination thereof, etc.  Where the proposal form 

explicitly requires that the bidder bid on all items, failure to do so will disqualify 

the proposal.  When submission of a price on all items is not required, bidders should 

insert the words "no bid" in the space provided for any item on which no price is 

submitted.  All bid prices shall be stated in both words and numerals.  (c)  Unless 

called for, alternate bids or exclusions will not be considered and the bidder will be 

considered non-responsive.  (d)  Modifications of proposals already submitted will be 

considered if received at the office designated in the Invitation To Bid by the time 

https://www.fscj.edu/discover/governance-administration/purchasing/bids-schedule
https://www.fscj.edu/discover/governance-administration/purchasing/bids-schedule
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set for opening of bids.  Fax modifications will be considered if received before 

public bid opening but will not reveal the amount of the original or revised bid.  

Modifications of proposals, other than fax, must be typed or written in ink and 

submitted in duplicate. 

 

6.  PROPOSAL GUARANTEE.  Where a proposal guarantee is required by the Invitation To 

Bid, failure to furnish a proposal guarantee in the proper form and amount, by the 

time set for opening of proposals, shall be cause for the rejection of the proposal.  

The proposal guarantee shall be in the form of a firm commitment, such as a certified 

or cashier's check on any national or state bank, or a bid bond issued by a Surety 

licensed to conduct business in the State of Florida, in a sum not less than five 

percent (5%) of the base bid, and made payable to the Florida State College at 

Jacksonville.  Proposal guarantees, other than bonds, will be returned (a) to the 

unsuccessful bidders as soon as practicable after the opening of proposals, and (b) to 

the successful bidder upon execution of such further contractual documents and bonds 

as may be required by the proposal as accepted. 

 

7.  SUBMISSION OF PROPOSALS.  Proposals must be sealed, marked and addressed as 

directed in the Invitation To Bid.  Failure to do so may result in a premature opening 

of, or a failure to open, such proposal.  

 

8.  LIST OF SUBCONTRACTORS.  The Bidder shall submit with his Proposal a list of 

subcontractors for trades designated as provided on form titled “Designated 

Subcontractors Form” in accordance with Article 5 of General Conditions. 

 

9.  LATE PROPOSALS AND MODIFICATIONS.  (a) Proposals and modifications or withdrawals 

thereof received at the place designated in the Invitation To Bid after the exact time 

set for opening of proposals will not be considered unless, if submitted by mail, it 

is determined by the College that late receipt at the place of bid opening was caused 

solely by distribution delay within the College after receipt at the College's mail 

distribution center, provided that timely receipt is established upon examination of 

the time stamps of such installation.(b) The College reserves the right as deemed in 

its best interest to accept a late bid, if COLLEGE is provided within 48 hours of 

public opening, a letter from a commercial next day/air courier stating that the late 

delivery was due solely to their failure and that they had possession of the bid in 

time to meet the bid opening. (c) Hand-carried proposals must be received and time-

stamped in at the place designated in the Invitation To Bid not later than the exact 

time set for opening of proposals.  Late hand-carried bids will not be accepted.  (d) 

A late bid modification which make the price and other terms of the otherwise 

successful bid more favorable to the Owner, and which under ordinary circumstances 

would have arrived on time, as herein described, will be considered at any time it is 

received. 

 

10.  WITHDRAWAL OF PROPOSAL.  A bidder may withdraw his Proposal without prejudice to 

himself, not later than the date and time set for opening of bids, by communicating 

his purpose in writing to the Owner.  His proposal will be returned to him unopened. 

 

11. SIGNATURE ON PROPOSAL.  The bidder must sign his Proposal correctly.  If the 

Proposal is made by an individual, his name, post office address (including ZIP), and 

telephone number shall be shown.  If made by a firm or partnership, the name and post 

office address of each member of the firm or partnership shall be shown.  If made by a 

corporation, the person signing the Proposal shall show the name of the state under 

the laws of which the corporation was chartered, also the name and business address of 

its president, secretary and treasurer.  The Proposal shall bear the seal of the 

corporation attested by the secretary.  Anyone signing the Proposal as agent shall 

file with the Proposal legal evidence of his authority to do so. 

 

12. BIDDER.  "Bidder" means an individual, firm or corporation submitting a Proposal 

to the Owner for the work contemplated. 
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13. PUBLIC OPENING OF PROPOSALS.  Proposals will be publicly opened at the time set 

for opening in the Invitation To Bid.  At the appointed time and place, the Owner’s 

representative will announce the close of bidding and commence with the public bid 

opening. Bidders are invited to attend the proceedings.  

 

Pursuant to HB 7223/FS 119.071 the College will not be reading aloud the individual 

bid prices at the Public Opening and only open individual bids/proposals and announce 

who a bid/proposal was received from. The actual bid prices submitted will not be a 

public record until the date of posting (defined herein) or 30 days after bid opening 

(whichever is earlier) as defined in FS 119.071. The actual bid prices will be posted 

for a 72-hour period after the posting time and date on the College’s Purchasing 

Department website located at https://www.fscj.edu/discover/governance-

administration/purchasing/bids-schedule for the information of bidders and others 

interested, and those who may be present during the bid opening either in person or by 

representative.  

 

14. QUALIFICATIONS OF BIDDER.  In order to be qualified, bidders shall, prior to the 

time of submitting a bid, be qualified under appropriate local and state regulations 

or statutes to perform the work required and submit a copy of your current license 

with your bid.  In particular (but not exclusively) bidders are referred to Chapter 

489, Florida Statutes for specific qualification requirements.  Before a bid is 

considered for award, the bidder may be requested by the College to submit a statement 

regarding his previous experience in performing comparable work, his business and 

technical organization, financial resources, and plan available to be used in 

performing the work. Bidders who have been awarded a Pre-Qualification Certificate 

from the COLLEGE for the bid submission period are exempt from this requirement. 

 

15. AWARD OF CONTRACT. (a) Award of contract will be made to that responsible bidder 

whose proposal, conforming to the Invitation To Bid and all addenda plus 

specifications without exclusions, is most advantageous to the College, price and 

other factors considered.  (b) Bids will be evaluated and award made on the basis of 

the Lump Sum Base Bid, or Lump Sum Base Bid plus or minus Alternate Additive or 

Deductive Bid Items in the order of priority within the funds available for award.  

BIDDERS MUST BID ALL ALTERNATE BID ITEMS IN ORDER TO BE ELIGIBLE FOR AWARD. 

 

16. CONTRACT AND BONDS. The bidder whose proposal is accepted will, within the time 

established in the proposal, enter into a written contract with the Owner and, if 

required, furnish acceptable performance and payment bonds and a certificate of 

insurance on specified forms in the amounts indicated in the Invitation To Bid or the 

specifications.  If the successful bidder, upon acceptance of his proposal by the 

Owner within the period specified therein for acceptance (thirty days if no period is 

specified) fails to execute such further contractual documents, if any, and give such 

acceptable bond(s) and insurance certificate as may be required by the terms of the 

proposal as accepted within the time specified, fails to execute such further 

contractual documents, if any, and give such acceptable bond(s) and insurance 

certificate as may be required by the terms of the proposal as accepted within the 

time specified (ten days if no period is specified) after receipt of the forms by him, 

his contract may be terminated for default.  In such event he shall be liable for any 

cost of procuring the work which exceeds the amount of his proposal, and the proposal 

guarantee shall be available toward offsetting such difference. 

 

No contract shall be considered binding upon the Owner until it has been properly 

executed. 

 

17. RECORDING PERFORMANCE AND PAYMENT BONDS.  Chapter 88-397, Laws of Florida, 

modifies FS255.05 (1) (a) to require any person entering into a formal contract for 

public work ... to record in the public records of the county where the improvement is 

located, the payment and performance bond furnished for the improvement.  The 

https://www.fscj.edu/discover/governance-administration/purchasing/bids-schedule
https://www.fscj.edu/discover/governance-administration/purchasing/bids-schedule
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recording office for projects in Duval County is the Duval County Unified Courthouse 

Facility located at 501 West Adams, Jacksonville, Florida  32202. 

18. DISQUALIFICATION OF BIDDERS. No bidder shall submit more than one proposal, and 

reasonable grounds for believing that a bidder has an interest in more than one 

proposal for the same work will cause rejection of all proposals in which such bidder, 

or bidders, are believed to be interested.  Any or all proposals will be rejected if 

there is reason to believe that collusion exists among the bidders and no participants 

in such collusion will be considered in future proposals for the same work. 

 

19. FAMILIARITY WITH LAWS. The bidder is assumed to be familiar with all Federal, 

State and local laws, ordinances, rules and regulations that in any manner affect the 

work.  Ignorance on the part of the bidder will in no way relieve him from 

responsibility. 

 

20. FLORIDA PRODUCTS AND LABOR. The contractor's attention is called to Section 

255.04, Florida Statutes, which require that on public building contracts, Florida 

products and labor shall be used wherever price and quality are equal. 

 

21. SALES AND USE TAXES. Although the owner is not subject to the Florida Sales and 

Use Tax, any contractor who purchases materials which will be used in the construction 

of a state-owned building will not be exempted from the sales tax on these materials. 

 

22. PRE-BID CONFERENCE. A non-mandatory pre-bid conference will be held 

as follows on: DATE @ 00:00 a.m., COLLEGE Campus Location, Building __, 

Room __, ADDRESS, Jacksonville, FL. 32___.  
                

All interested bidders are requested to attend the conference and present any 

questions regarding the contract documents for which they desire answers prior to 

preparation of their bids. 

 

23. EQUALITY AND SUBSTITUTIONS. Reference is made to paragraph 7.10.2 in the General 

Conditions.  If the bidder proposes to furnish a 'different' product from that 

specified, he shall submit in writing two copies of detailed specifications and 

catalog cuts (with information copy to the COLLEGE Purchasing Office) clearly 

identified, and clearly stating the differences from the product specified, ten (10) 

days prior to the bid opening to the Architect (address below) for evaluation and 

approval to bid. Submittal of substitutions with a bid that has not been authorized by 

an ITB addenda issued will constitute the bid being considered non-responsive. The 

COLLEGE Executive Director, Purchasing and Auxiliary Services will issue an addendum 

at least seven (7) days prior to the bid opening date adding acceptable equivalent 

items to the bid items involved.  The Owner and the Architect shall not be responsible 

for locating or securing any information which is not identified properly on the 

information supplied for evaluation of the proposed equivalent product. 

 

 Architect/Engineers: ________________________________ 

 

24. Proposals/bids submitted shall not include any closed proprietary architecture 

equipment systems.  Responsive proposals/bids shall assure an open architecture (i.e. 

generic in nature) where parts available, maintenance and repair of said 

equipment/systems are not restricted to only the original equipment manufacturer.  

Bidders must disclose with their proposal/bid any closed architecture equipment/system 

for College evaluation/determination of responsiveness. 

 

25. MINORITY PARTICIPATION.  It is Florida State College at Jacksonville "Minority 

(MBE) Outreach Monitoring Policy" to encourage maximum solicitation (Invitation To 

Bid) and participation by minority firms in its construction contracts.  To this end, 

minority and non-minority firms bidding as general contractors are encouraged to 

conduct similar outreach efforts in its subcontract processes as your efforts will be 
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monitored by the College's District Board of Trustees.  While the College does not 

establish specific goals for minority "set-asides", it does have a 25% minority 

solicitation (Invitation To Bid) monitored goal with award being to the low bidder 

meeting specification. The form entitled "List of Subcontractors" page is required to 

be submitted by all bidders as part of the bid submission. 

 

26. IDENTICAL OR TIE BIDS: The decision for the award of tie bids shall be made 

after a careful review of the circumstances surrounding the tie, with preference being 

given to State of Florida bidders, secondly to drug free State of Florida bidders, or 

finally by flip of coin, when all other factors are equal.  

 

27. DISCRIMINATION: In accordance with HB 2127, Section 6(3)(a), all Invitations To 

Bid, as defined by 287.012(11)FS, Requests For Proposals, as defined by 287.012(15), 

and any written contract document of the State shall contain a statement informing 

entities of the discrimination provisions of paragraph (2)(a). 

 

An entity or affiliate who has been placed on the discriminatory vendor list may not 

submit a bid on a contract to provide goods or services to a public entity, may not 

submit a bid on a contract with a public entity for the construction or repair of a 

public building or public work, may not submit bids on leases of real property to a 

public entity, may not award or perform work as a contractor, supplier, subcontractor, 

or consultant under contract with any public entity, and may not transact business 

with any public entity. 

 

28. INSURANCE:  Pursuant to Senate Bill 50A and FS Chapter 440:  During the Contract 

term, the Contractor at its sole expense shall provide commercial insurance of such a 

type and with such terms and limits as may be reasonably associated with the Contract, 

which, at a minimum, shall be:  as defined in Section #7 and #8 of the General 

Conditions, Attachment No. 6, titled “Supplemental Conditions.” 

 

Pursuant to Florida Statues effective 1/1/2004 employers who have employees who are 

engaged in work in Florida must use Florida rates, rules and classifications for those 

employees.  In the construction industry, only corporate officers of a corporation or 

any group affiliated corporations may elect to be exempt from workers’ compensation 

coverage requirements.  Such exemptions are limited to a maximum of three per 

corporation and each exemption holder must own at least 10% of the corporation.  

Independent contractors, sole proprietors and partners in the construction industry 

cannot elect to be exempt and must maintain worker’ compensation insurance. 
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PROPOSAL FORM 
 

 

 

PROJECT: ITB #20XXC-XX TITLED _______________________________________________________ 

 

Date: ___________________________ 

 

Name of Bidder: _________________________________________________________ 

 

Address: ________________________________________________________________ 

 

To:  District Board of Trustees 

  c/o Executive Director, Purchasing and Auxiliary Services 

  Florida State College at Jacksonville 

  501 West State Street 

  Jacksonville, Florida 32202-4068 

 

_____ have received and reviewed a complete set of the Contract Documents for the 

project titled above, including addenda _______through __________ 

as prepared by: ___________________________________________________________________ 

 

Bidder in submitting this Proposal attests full agreement to the following: 

 

1. TO BE RESPONSIVE: Bidder shall accomplish the work in strict compliance in 

accordance with the specifications including but not limited to the Special 

Specification Requirements listed below: 

  

  

  

 

 Is your bid fully complying with all ITB #20XXC-XX specification requirements? 

 Agreed? Yes ______ No _____ 

   

2.  To hold this quoted bid prices firm and fixed for sixty (60) days after the date 

of pubic opening of bids; 

 

3.  To accept the provisions of "Instructions to Bidders" regarding the disposition 

and forfeiture of the Proposal Guarantee; 

 

4.  To enter into and execute Contract #20XXC-XX with the Owner, if awarded on the 

basis of this Proposal, and if the cumulative award exceeds $200,000 to furnish 

the Owner a Contract 100% Performance and Payment Bond from a surety authorized to 

do business in Florida that complies with Section 255.05 F.S. and Insurance 

Certificate (as specified) in the Contract Documents; 

 

5. To complete the work in accordance with the Contract Documents; without exception 

or exclusion. 

 

6. To complete the work in accordance with the Contract Time specified in the section 

titled "Supplementary Conditions", “Contract Time.”  

 

  



COLLEGE 20XXC-XX                                                           16                                                                          Revised 9/26/16  

 

PROPOSAL FORM  
(Continuation) 

 

 

LUMP SUM BASE BID 

 

Proposed lump sum price for the work complete and acceptable except for work set forth 

in the Alternate Bid Items, if any: 

 

Amount written out: 

 

________________________________________________________________________ 

 

______________________________________Dollars ($ _______________________) 

 

 

Additive Alternate Bid Items (If Any): 

 

Additive Alternate #1: (Description) 

 

Amount written out: 

 

________________________________________________________________________ 

 

______________________________________Dollars ($ _______________________) 

 

 

Additive Alternate #2: (Description) 

 

Amount written out: 

 

________________________________________________________________________ 

 

______________________________________Dollars ($ _______________________) 

 

 

Additive Alternate #3: (Description) 

 

Amount written out: 

 

________________________________________________________________________ 

 

______________________________________Dollars ($ _______________________) 
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PROPOSAL FORM  
(Continuation) 

 

 

 

 

Deductive Alternate Bid Items (If Any): 

 

Deductive Alternate #1: (Description) 

 

Amount written out: 

 

________________________________________________________________________ 

 

______________________________________Dollars ($ _______________________) 

 

 

Deductive Alternate #2: (Description) 

 

Amount written out: 

 

________________________________________________________________________ 

 

______________________________________Dollars ($ _______________________) 

 

 

Deductive Alternate #3: (Description) 

 

Amount written out: 

 

________________________________________________________________________ 

 

______________________________________Dollars ($ _______________________) 
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PROPOSAL FORM  
(Continuation) 

 

 

 

 

Basis of Award  

 

The College reserves the right to recommend award of this solicitation based on a Lump 

Sum Base bid or any Combination of Lump Sum Base bid and alternates as deemed in the 

Colleges Best interest. 

  

 

The required Proposal Guarantee is attached hereto?  Yes _______ No ________ 

 

        

Respectfully submitted by Bidder: 

 

 

       _________________________________________ 

       Officer Signature and Title 

       

 

       _________________________________________ 

       Print Officer Name 

 

 

 __________________________________________ 

       Area Code/Telephone No          Extension  

SEAL:         

_________________________________________ 

       Email 

        

_________________________________________ 

Attest:_______________________  Fax 

 

Witness:______________________ 

 

Individual trading in own name__________________________________________ 

 

Individual trading under firm name______________________________________ 

 

Co-partners trading under firm name_____________________________________ 

 

Corporation - State of ___________________, Principal Office_____________ 

 

      President_________________________________________________ 

        (Name)               (Address) 

 

      Secretary_________________________________________________ 

 

 

      Treasurer_________________________________________________ 
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Form    W-9 
(Rev. December 2014) 
Department of the Treasury 
Internal Revenue Service 

 

Request for Taxpayer 
Identification  Number and Certification 

 

Give Form to the 

requester. Do not 

send to the IRS. 

P
ri

n
t 

o
r 

ty
p

e
 

S
e
e
 S

p
e

c
if

ic
 I
n

s
tr

u
c

ti
o

n
s
 o

n
 p

a
g
e
 2

. 

1  Name (as shown on your income tax return). Name is required on this line; do not leave this line blank. 

2  Business name/disregarded entity name, if different from above 

3  Check appropriate box for federal tax classification; check only one of the following seven boxes: 

Individual/sole proprietor or  C Corporation  S Corporation  Partnership Trust/estate 
single-member LLC 

Limited liability company. Enter the tax classification (C=C corporation, S=S corporation, P=partnership) ▶ 

Note. For a single-member LLC that is disregarded, do not check LLC; check the appropriate box in the line above for 
the tax classification of the single-member owner. 

Other (see instructions) ▶ 

4  Exemptions (codes apply only to 
certain entities, not individuals; see 
instructions on page 3): 

Exempt payee code (if any) 

Exemption from FATCA reporting 

code (if any) 

(Applies to accounts maintained outside the U.S.) 

5  Address (number, street, and apt. or suite no.) Requester’s name and address (optional) 

6  City, state, and ZIP code 

7  List account number(s) here (optional) 

Part I Taxpayer Identification Number (TIN) 

 Social security number 

    
– 

   
– 

    

 

 Employer identification number  
   

– 
       

Part II Certification 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Enter your TIN in the appropriate box. The TIN provided must match the name given on line 1 
to avoid backup withholding. For individuals, this is generally your social security number 
(SSN). However, for a resident alien, sole proprietor, or disregarded entity, see the Part I 
instructions on page 3. For other entities, it is your employer identification number (EIN). If you 
do not have a number, see How to get a 
TIN on page 3. or 

Note. If the account is in more than one name, see the instructions for line 1 and the chart on 
page 4 for guidelines on whose number to enter. 

 

 
 

Under penalties of perjury, I certify that: 

1.  The number shown on this form is my correct taxpayer identification number (or I am waiting for a number to be issued to me); and 
 

2.  I am not subject to backup withholding because: (a) I am exempt from backup withholding, or (b) I have not been notified by the Internal Revenue Service (IRS) that I am subject to backup 

withholding as a result of a failure to report all interest or dividends, or (c) the IRS has notified me that I am no longer subject to backup withholding; and 

 

3.  I am a U.S. citizen or other U.S. person (defined below); and 

4. The FATCA code(s) entered on this form (if any) indicating that I am exempt from FATCA reporting is correct. 

Certification instructions. You must cross out item 2 above if you have been notified by the IRS that you are currently subject to backup withholding because you have failed to report all 

interest and dividends on your tax return. For real estate transactions, item 2 does not apply. For mortgage interest paid, acquisition or abandonment of secured property, cancellation of 

debt, contributions to an individual retirement arrangement (IRA), and generally, payments other than interest and dividends, you are not required to sign the certification, but you must 

provide your correct TIN. See the instructions on page 3. 

Sign 
Here 

 
Signature of 

U.S. person ▶ Date ▶ 

 
General Instructions 

Section references are to the Internal Revenue Code unless otherwise noted. 

Future developments. Information about developments affecting Form W-9 (such as legislation 

enacted after we release it) is at www.irs.gov/fw9. 

Purpose of Form 

An individual or entity (Form W-9 requester) who is required to file an information return with the 

IRS must obtain your correct taxpayer identification number (TIN) which may be your social 

security number (SSN), individual taxpayer identification number (ITIN), adoption taxpayer 

identification number (ATIN), or employer identification number (EIN), to report on an information 

return the amount paid to you, or other amount reportable on an information return. Examples of 

information returns include, but are not limited to, the following: 

• Form 1099-INT (interest earned or paid) 

• Form 1099-DIV (dividends, including those from stocks or mutual funds) 

• Form 1099-MISC (various types of income, prizes, awards, or gross proceeds) 

• Form 1099-B (stock or mutual fund sales and certain other transactions by brokers) 

• Form 1099-S (proceeds from real estate transactions) 

• Form 1099-K (merchant card and third party network transactions) 

Cat. No. 10231X                                                Form W-9 (Rev. 12-2014)

 

• Form 1098 (home mortgage interest), 1098-E (student loan interest), 1098-T (tuition) 

• Form 1099-C (canceled debt) 

• Form 1099-A (acquisition or abandonment of secured property) 

Use Form W-9 only if you are a U.S. person (including a resident alien), to provide your 

correct TIN. 

If you do not return Form W-9 to the requester with a TIN, you might be subject to backup 

withholding. See What is backup withholding? on page 2. 

By signing the filled-out form, you: 

1. Certify that the TIN you are giving is correct (or you are waiting for a number to be 

issued), 

2. Certify that you are not subject to backup withholding, or 

3. Claim exemption from backup withholding if you are a U.S. exempt payee. If applicable, 

you are also certifying that as a U.S. person, your allocable share of any partnership income 

from a U.S. trade or business is not subject to the withholding tax on foreign partners' share of 

effectively connected income, and 

4. Certify that FATCA code(s) entered on this form (if any) indicating that you are exempt from 

the FATCA reporting, is correct. See What is FATCA reporting? on page 2 for further information. 

http://www.irs.gov/fw9


COLLEGE 20XXC-XX                                                           20                                                                          Revised 9/26/16  

 

 

 

 

 

 

 

 

THIS PAGE WAS LEFT INTENTIONALLY BLANK  

FOR 2-SIDED PRINTING PURPOSES ONLY 
  



COLLEGE 20XXC-XX                                                           21                                                                          Revised 9/26/16  

MINORITY BUSINESS ENTERPRISE/WOMAN BUSINESS 
ENTERPRISE CERTIFICATE 

 

 

I HEREBY DECLARE AND AFFIRM that I am the ____________________________ (Title)                                             

representative of the firm of _____________________________________________ (Company 

Name) minority business enterprise (MBE/WBE)__________________ (Minority Type) as 

defined by Florida State College at Jacksonville in the specifications for 

____________________________________________________________(Project Name & Number)                        

that I will provide information requested by COLLEGE to document this fact.  The 

foregoing statements are true and correct and include all material necessary to 

identify and explain the operations of ____________________________________ (Company 

Name)as well as the ownership thereof.  Further, the undersigned does agree to 

provide COLLEGE current, complete and accurate information regarding actual work 

performed on the project, the payment therefor and any proposed changes in any of the 

arrangements hereinabove stated and to permit and audit an examination of the books, 

records and files of the above named company by authorized representative of COLLEGE.  

It is recognized and acknowledged that the statements herein are being given under 

oath and material misrepresentation will be grounds for terminating any contract 

which may be awarded in reliance hereon.  Termination is understood to forfeiture of 

payment for all work not performed at time of notification. 

 

I DO SOLEMNLY DECLARE OR AFFIRM UNDER THE PENALTIES OF PERJURY THAT THE CONTENTS OF 

THE FOREGOING DOCUMENTS ARE TRUE AND CORRECT, AND THAT I AM AUTHORIZED, ON BEHALF OF 

THE ABOVE FIRM, TO MAKE THIS AFFIDAVIT. 

 

                                                    

____________________________________ Signature of Company's Authorized Representative 

 

 

 

State of _________________ County of _____________ City of __________________________    

 

On this ________________ day of _____________________, 20_____, before me, in the 

foregoing affidavit and acknowledged that he (she) executed the same in the capacity 

therein stated and for the purpose therein contained. 

 

In witness thereof, I hereunto set my hand and official seal. 

 

                              

 (Notary Public) 

 

My commission Expires:   

 

                       

 
 
 
 
 

 

 

Minority Type:  M1 Black American Man; M2 Hispanic American; M3 Asian American; M4 

Native American (Eskimo & Aleutian); M5 Native Hawaiian; M6 Small 

Business; M7 Disabled; M8 American Woman; M9 Black American Woman; 

and NM Not Minority. (Must have greater than 51% minority ownership) 

 

"Minority/Woman Business Enterprises that file false misrepresentation of their 

MBE/WBE status shall be found guilty of a felony of the second degree and be debarred 

from bidding no less than 36 months pursuant to 287.094 Florida Statute". 
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LIST OF DESIGNATED SUBCONTRACTORS FORM 

 

 

PROJECT: ITB #20XXC-XX TITLED _______________________________________________________ 

 

TO BE RESPONSIVE THIS FORM (WITH DEFINED TRADE SUBCONTRACTOR’S NAME AND SUBCONRACT 

AMOUNT COMPLETED) SHALL BE SIGNED AND PLACED IN AN ENVELOPE, SEALED AND SUBMITTED 

WITH CONTRACTOR'S BID. (F.S. 255.0515) The College will require the apparent low 

bidder meeting specification to submit in writing (on this form) within 24 hours 

after notice all additionally required information defined below (i.e. address, 

minority type and subcontractor license numbers) if not provided at bid opening. 

 

Date: ________________________ 

 

This list of designated subcontractors is submitted with, and is an integral part of 

the bid submitted by: 

 _____________________________________________________ 

 

      _____________________________________________________ 

    (Name and Address of Contractor) 

 

For the construction of: ITB #20XXC-XX TITLED _______________________________________ 

 

NOTE:  The College reserves the right to consider a bidder/proposer non responsive if 

they have not submitted with their bid/proposal a comprehensive, completed, signed 

minority outreach statement, as deemed in the Colleges best interest. 

 

The following names are the subcontractors for designated trades who will perform the 

phases of the work indicated: 

SUBCONTRACTORS (Minority & Non-Minority) to be used 

Required at Bid Opening 

(To Be Responsive) 

Required from the apparent 

low bidder within 24 hours 

of Notice 

Trade 

Name of Company   

(If self-

performed, so 

indicate) 

Subcontract 

Value 
Address 

Minority 

Type * 

FL Trade 

License/ 

Occupational 

Number 

        

      

      

      

      

      

      

      

      

 

* Minority Type #M-1 Black American Man, M-2 Hispanic American, M-3 Asian American, 

M-4 Native American (Eskimo and Aleutian), M-5 Native Hawaiian, M-6 Small 

Business, M-7 Disabled, M-8 Women, M-9 Black American Woman and NM Not Minority.  
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LIST OF DESIGNATED SUBCONTRACTORS FORM 
(Continuation) 

 

 
 

PROJECT: ITB #20XXC-XX TITLED _______________________________________________________ 

 

 

The following names are proposed alternate subcontractors for the College’s review 

and acceptance for designated trades who will perform the phases of the work if any 

or all of the bid alternates are awarded (If no change from Base Bid subcontractor 

listing, identify as such with N/A) Attach with your bid a detailed memo describing 

the ITB #20XXC-XX TITLED alternate planned subcontractors if it cannot be detailed 

fully below: 

 

SUBCONTRACTORS (Minority & Non-Minority) to be used 

Required at Bid Opening 

(To Be Responsive) 

Required from the apparent 

low bidder within 24 hours 

of Notice 

Alternate 

No. 

 

Trade 

Name of Company   

(If self-

performed, so 

indicate) 

Subcontract 

Value 
Address 

Minority 

Type * 

FL Trade 

License/ 

Occupational 

Number 

       

       

       

       

       

 

"General Contractors and Minority/Woman Business Enterprises that file false 

misrepresentation of their MBE/WBE status shall be found guilty of a felony of the 

second degree and be debarred from bidding no less than 36 months pursuant to 287.094 

Florida Statute." 

 

* Minority Type #M-1 Black American Man, M-2 Hispanic American, M-3 Asian American, 

M-4 Native American (Eskimo and Aleutian), M-5 Native Hawaiian, M-6 Small 

Business, M-7 Disabled, M-8 Women, M-9 Black American Woman and NM Not Minority.  
 

 

The undersigned declares that he/she has fully investigated each subcontractor listed 

and has received and has in his/her files evidence that each entity is currently 

licensed in the State of Florida and maintains a fully equipped, licensed 

organization capable, technically and financially, capable of performing the 

pertinent work, and that he has made similar installations in a satisfactory manner, 

and that no employees of the subcontractor are currently employees of by the College. 

 

In witness whereof, the Bidder has hereunto set his signature and affixed his seal 

this _________________ day of _________________ A.D., 20 _________. 

 

___________________________ (SEAL)    

 

 

By: ______________________________ 

 

Signature:                               

 

Title: __________________________  
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Florida State College at Jacksonville 

Minority Outreach (W/MBE) Monitoring Program 

 

MINORITY OUTREACH EFFORTS STATEMENT 
 

NOTE:  Bidders are to submit with their bid/proposal a comprehensive completed 

Minority Outreach Statement that includes W/MBE awards. 

 

 

Date: __________________ 

 

This statement is submitted with, and is an integral part of the bid submitted by: 

 (Name and Address of Contractor) 

 

For construction of: ITB #20XXC-XX TITLED _______________________________________ 

 

 

Florida State College at Jacksonville has established a Minority Outreach Monitoring 

program.  This program has a 25% minority solicitation (Invitation to Bid) goal with 

awards being to low bidder meeting specifications. 

 

In support of this outreach program bidders shall complete the following statements 

and questions which will serve to advise the College of the extensive efforts you 

have made to solicit and obtain Minority Subcontractor participation.  It is 

important that you respond to each item as requested. 

 

This list is not intended to be exclusive or exhaustive and the College will look not 

only at the different kinds of efforts that the Contractor has made but also the 

quantity and intensity of these efforts. 

 

(1) Identify all areas of work in the contract that will be subcontracted.  Specify 

the approximate dollar volume of each item or category stated. 

 

 

Trades 

 

$ 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

(2) Specify the company’s efforts to solicit minority subcontractors for each item 

and/or category to be subcontracted.  (Notate the name and addresses of 

subcontractors solicited and those that are minority or woman owned to monitor 

percent minority solicited). 

 

(3) Attach available documentation evidence (i.e. Newspaper ads, W/MBE meetings 

held, etc.) of the effort stated in number (2). 

 

(4) State where your company sought to obtain minority subcontractors through 

advertisement with the local media (Times Union; Jacksonville Advocate) 
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(5) Identify minority or woman owned subcontractors solicited and notate minority 

type by the company as potential subcontractors.  Attach documentation of 

written correspondence concerning all solicitations.  (Use additional pages as 

required.) 

 

 

MINORITY WOMAN OWNED SUBCONTRACTOR’S SOLICITED 

 

Name 

 

Address 

 

Trade 

Minority 

Type * 

$ 

Value 

 

 

    

 

 

    

 

 

    

 

 

    

 

 

    

 

* Minority Type #M-1 Black American Man, M-2 Hispanic American, M-3 Asian 

American, M-4 Native American (Eskimo and Aleutian), M-5 Native Hawaiian, M-

6 Small Business, M-7 Disabled, M-8 Women, M-9 Black American Woman and NM 

Not Minority.  

 

 

(6) State whether your company followed up the initial solicitations of interest by 

contacting minority contractors to determine with certainty whether they were 

interested in subcontracting on this job. 

 

(7) Identify the areas of work which can be performed by minority sub-contractors 

in order to increase the likelihood of minority sub-contractor participation 

(consider where appropriate, breaking down the contract into economically 

feasible units to facilitate minority contractor participation). 

 

(8) State whether the company provided interested minority contractors with 

adequate information about the plans, specifications, and requirements of the 

contract. 

 

 

 

 

_________________________________________________ 

 

           _________________________________________________ 

      (Name and Address of Contractor) 

 

 

      _________________________________________________ 

      Signature 
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BOND STATEMENT 
(Bidder to have completed and submit with bid) 

 

PROJECT: ________________________________________________________________ 

 

Date: ___________________________________________________________________ 

 

Name of Agency: _________________________________________________________ 

 

Address: ________________________________________________________________ 

 

Name of Insurer: ________________________________________________________ 

 

Address: ________________________________________________________________ 

 

TO:   District Board of Trustees, 

c/o Executive Director, Purchasing and Auxiliary Services 

   Florida State College at Jacksonville 

 

This is to certify that I have reviewed the bonding requirements of referenced 

project as set forth in paragraph 7.5 of the General Conditions (in the 

specifications, and that in the event 

 

_____________________________________________________________________________________ 

(insert name of bidder) 

 

is the successful bidder, this company will provide a Performance Bond and a Labor 

and Material Payment Bond on the specified AIA Document A311 forms, each in the 

amount of 100% of the contract price.  If the required bond does not exceed $500,000, 

I further certify that the surety bond insurer meets the requirements of Section 29, 

Chapter 85-105, Laws of Florida (HB 1266).  (See below) 

 

       ___________________________________ 

       Signature of Agent 

        

                                   (SEAL)   

               

 BY:_________________________________ 

 

NOTE: This statement is not a substitute for any bid guarantee otherwise required by 

this solicitation. 

- - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 

Section 29. Surety bond insurers. --No surety bond issued by an insurer holding a 

certificate of authority authorizing it to write surety bonds in this state shall be 

refused by any person or by the state or any political subdivision thereof requiring 

a surety bond on any project for which the bond requirement does not exceed $500,000 

and for which public funds are utilized, if said insurer has twice the minimum 

surplus and capital required by the Florida Insurance Code at the time the Invitation 

To Bid is issued, if the insurer is otherwise in compliance with the provisions of 

the Florida Insurance Code, and if the insurer holds a currently valid certificate of 

authority issued by the United States Department of Treasury under Section 9304 to 

9308 of Title 31 of the United State Code. 
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INSURANCE STATEMENT 
(Bidder to have completed and submit with bid) 

 

NOTE: (FAILURE TO SUBMIT THIS STATEMENT COMPLETED WITH  

YOUR BID MAY BE GROUNDS TO CONSIDER YOUR BID 

NON-RESPONSIVE.) 

 

PROJECT: ________________________________________________________________ 

 

Date: ___________________________________________________________________ 

 

Name of Agency: _________________________________________________________ 

 

Address: ________________________________________________________________ 

 

 

TO:  District Board of Trustees 

Executive Director, Purchasing and Auxiliary Services 

  Florida State College at Jacksonville 

 

This is to certify that I have reviewed the insurance requirements of referenced 

project as set forth in Article 11 of the General Conditions and in Paragraph 7 and 8 

of the Supplementary Conditions in the specifications, and that in the event 

 

_____________________________________________________________________________________ 

(insert name of bidder) 

 

is the successful bidder, this agency will provide the insurance coverage’s in the 

limits specified for the specified period, and, further, will indicate these limits 

on the ACORD Certificate of Insurance form required at time of award.  Coverage will 

be provided under: 

 

 

           

               an existing policy 

               

                

               a new policy 

                

                

         ____________________________________ 

        Signature of Agent 

 

        ____________________________________ 

        Typed Name 

 

        ____________________________________ 

        Title 

 

        ____________________________________ 

        Phone Number 

 

        (Above signatures must be notarized) 
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MATERIAL SUPPLIES AND EQUIPMENT - OWNER'S SALES TAX EXEMPTIONS 
 

Florida State College at Jacksonville is a political subdivision of the State of 

Florida and is a Tax Exempt Institution.  As such it is exempt from the payment of 

Sales and Use Tax on purchases of tangible property, materials, etc., necessary for 

the performance of Work under construction contracts, provided the College determines 

it is to its best interest to do so and provided the purchase of such properties, 

materials, etc., are handled in the manner hereinafter described. 

 

If the Owner exercises his right to purchase directly various construction materials, 

supplies and equipment that may be a part of this contract, then the Contractor will 

coordinate Direct Purchasing for the Owner.  The Owner will, via his purchase orders, 

purchase the materials, and each Subcontractor shall assist the Owner and Contractor 

in the preparation of purchase orders. 

 

The contract/subcontract amount shall be reduced by the net, undiscounted amount of 

the purchase orders, plus all sales taxes.  Issuance of the purchase orders by the 

Owner shall not relieve the Contractor/Subcontractor of any of his responsibilities 

regarding material purchases, or installation, with the exception of the payments for 

the materials so purchased.  Contractor shall remain fully responsible for 

coordination, correct quantities ordered, submittal, protection, storage, scheduling, 

shipping, security, expediting, receiving, installation, cleaning and all applicable 

warranties. 

 

The material supplier may be required to provide a supply bond in the amount of 100% 

of the purchase order price.  The bond shall be from a qualified surety company 

authorized to do business in the State of Florida and acceptable to the Owner and the 

Contractor.  If the supply bond is required, the cost of the bond will be added to 

the amount of the purchase order.  The premium cost for this supply bond should not 

be included in the bid price.  Verifying that a designated material supplier can 

furnish a supply bond (if required) will be the responsibility of the Contractor. 

 

GENERAL DESCRIPTION AND PROVISIONS 

 

1.  Summary:  In connection with this subcontract, Florida State College at 

Jacksonville reserves the option to enter into an agreement with the contractor to 

purchase all, or a portion of the tangible personal property necessary for the 

performance of the Contract, and thereby to save the amount of the sales tax thereon 

by virtue of the College's status as a Tax Exempt Institution. 

 

2.  Base Bid:  The Base Bid (and all Alternate Bids) submitted on the bid form WILL 

INCLUDE the COST of all required taxes, including sales and use tax. 

 

3.  Bids:  The Contractor shall submit his bid for Base Bid and bids for each 

Alternate with the inclusion of all required taxes including sales and use tax, the 

same as if tax were to be paid in the normal manner.  The sales and use tax savings 

will be affected during the performance of the construction contract. 

 

4.  Administrative Costs:  Any and all administrative costs incurred by the 

Contractor's administering the purchase in the name of the Owner shall be considered 

to be included in the Base bid for the Work.  No addition shall be added to the 

contract amount because of the service provided by Contractor in the purchase of 

property, materials, etc., in the name of the Owner. 

 

5.  Administration:  The administration of the sales and use tax savings will be in 

accordance with the Tax Agreement (Attachment "A") and forms bound herein and the 

procedure will be administered through the Contractor by the Purchasing Department, 

Florida State College at Jacksonville.  Under the agreement, the Contractor will be 

responsible to submit to the Owner duly authorized requisitions from which the Owner 

will purchase necessary construction material for this project.  The owner will issue 

and approve said Purchase Orders and render payment directly to vendors and materials 

suppliers, on behalf of the contractor. 
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The Contract will be reduced by the sum of all direct material purchase orders 

"Including" sales and use taxes.  The Owner will prepare all direct purchase orders 

as outlined in the enclosed instructions. See Attachment “B” Purchase Order Request 

(POR) form. 

 

The arrangements for such purchases in the name of the Owner shall be made upon 

request by the Contractor submitting said requisition and shall be under a procedure 

generally as described herein.  The amount of any sales or use taxes not assessed 

against or collected in connection with any purchases of tangible personal property 

made in the name of the Owner under the above referenced arrangements shall be 

applied to reduce the compensation to be paid the contractor under the contract. 

 

6.  Responsibility:  The Contractor, notwithstanding this special purchase 

arrangement, shall select, describe, submit requisitions to the Owner to obtain 

approvals, submit samples, coordinate, process, prepare shop drawings, pursue, 

receive, inspect, store, protect, insure, guarantee and otherwise be responsible for 

all materials, the same as would have been the case if the tax savings procedure were 

not implemented.  The Owner is responsible for payment only. 

 

7.  Form of Agreement, Invoice, etc.:  Samples of the proposed forms of Agreement and 

Invoice Summary are bound herein. 

  

DIRECT PURCHASE MATERIALS INSTRUCTION 

 

The Contractor will within five (5) days of receipt of Notice of Award submit to the 

Owner three (3) executed original tax agreements.  One executed agreement will be 

returned to the contractor for their record. 

 

The Contractor will within fifteen (15) days of notification of selection submit to 

the Owner a requisition list of Owner Direct Purchase Material for the Owner to 

consider.  The list will include bid package number, vendor name, address, phone 

number and contact, material description and quantity, material amount, freight and 

delivery charges and sales tax amount.  Requisition list must include only items of 

Owner Direct Purchase greater than $5,000.00 in value. 

 

Upon approval, order all of the requisition list of direct purchase materials, on a 

formal written numbered purchase orders will be issued by Florida State College at 

Jacksonville.  Contractor's to include in the faxed requisition a list of names of 

employees of the contractor/subcontractors authorized to purchase and receive 

deliveries from the suppliers.  Contractor to forward with the list a sample 

signature of said employees.  Florida State College at Jacksonville will prepare the 

purchase order and distribute the original and appropriate number of copies (see 

distribution below). 

 

Each purchase order is numbered for accountability. 

 

Upon issuance of Owner Direct Purchase Order to a vendor, the Owner will deduct from 

Contractor’s contract the value of the Purchase Order plus taxes saved. 

 

The Direct Purchasing Procedure will not be an acceptable excuse for delay to the 

Construction Schedule. 

 

DISTRIBUTION:  Original - Subcontractor, One Photocopy - Contractor, Distribute rest 

of Purchase Order as normal. 

 



Attachment “B” 
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FLORIDA STATE COLLEGE AT JACKSONVILLE REQUISITION FOR TAX SAVINGS DIRECT PURCHASES >$5,000/PER PO 

FOR PROJECT NAME: ____________________________________________________________ 
                            

CONTRACTOR/SUBCONTRACTOR  SUPPLIER Federal I.D._____________  BID PKG #       

NAME:        NAME:        REQ #       

STREET:        STREET:        VEND #       

CITY:        CITY:        PO#      

STATE:   ZIP: ______    STATE:   ZIP:    DATE SUBMITTED     

PHONE:   FAX: _____    PHONE:   FAX:    DEL DATE REQD     

CONTACT:        CONTACT:        PAYMENT TERMS     

EMAIL:     EMAIL:     PROJECT MGR. SIGNATURE   

MAIL  PO TO THIS ADDRESS?     SUPPLIER AN MBE/WBE Y __ N __ (CAT.)     CONTRACTOR PO#     
                            

CONTRACTOR / SUBCONTRACTOR   POR QTY CONFIRMATION   COLLEGE      

                          

SIGNATURE(SAME AS ON BID)/DATE  SUPPLIER SIGNATURE/DATE   PURCHASING SIGNATURE/DATE 
                            

NOTE TO CONTRACTOR:  A DEDUCTIVE CHANGE ORDER TO YOUR CONTRACT WILL BE MADE FOR THE VALUE OF  

THE INVOICED  COLLEGE DIRECT PURCHASES PLUS  SALES TAX AS PER TAX AGREEMENT 

AMOUNT LESS THAN OR EQUAL TO $5,000.00 7.0%  AMOUNT > $5,000.00 6.0% SALES TAX 
                            

ITEM # QTY UNIT OF COMPLETE DETAILED DESCRIPTION OF MATERIAL(S) -  UNIT $  SUB TOT     

    MEASURE INCLUDE VENDOR PART NUMBERS W/O S FOB SALES CONTRACT 

      AND SPECIFICATION SECTION NUMBER TAX DEST TAX DEDUCT 

      
BLANKET PO FOR THE PURCHASE OF: 

        

                            

                            

                           

                            

                            

           TOTALS       

                       CONTRACTOR 
SIGNATURE(S)            

                      

              SUPPLIER: 24 HOURS PRIOR TO DELIVERY AT SITE NOTIFY 

  DATE            MR. __________________________ AT (_____) _____________ 

                      

8/12                           



Attachment “B” 
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PURCHASE REQUISITION 
 

PURCHASE REQUISITION NUMBER:  Enter the Bid Package number and Contract number you 

have received or will soon receive from Florida State College at Jacksonville 

authorizing Work to be done on this project. 

 

DATE:  Enter date purchase requisition is prepared. 

 

VENDOR: Enter name, complete mailing address, contact name, telephone number and 

fax number of vendor. 

 

PROJECT NAME: ______________________________________________________________________ 

 

SHIP TO: Site 

 

INVOICE TO: Attn: Accounts Payable 

   Florida State College at Jacksonville 

   501 West State Street 

   Jacksonville  FL  32202 

 

COMPLETE BODY OF PURCHASE ORDER REQUEST (POR):  Item number; quantity; description of 

item(s), name, product number, etc.; unit price; extended total(s); value of sales 

tax; freight and delivery. (See Attachment "B") 

 

AUTHORIZED SIGNATURE;  This is the same signature that is on the Tax Agreement signed 

in Florida State College at Jacksonville's Purchasing Department. 

 

Contractor can fax an original copy of purchase requisition to the College by faxing 

to 904-632-3087, attention Executive Director, Purchasing and Auxiliary Services and 

calling 904-632-3086 to confirm fax is legible and received. 

 

DISTRIBUTION:  Original- Florida State College at Jacksonville, Copy 1- Contractor, 

Copy 2 & 3- Purchasing Department.  One Photocopy - Contractor.  Submit original and 

all copies to College for distribution.  Duly authorized purchase requisition must be 

received BEFORE purchase order can be processed. 
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INVOICE SUMMARY 
 

Invoice Summary No.: Consecutively numbered beginning with 1, 2, 3, etc. 

 

Purchase Order No.: Indicate numbered purchase order number.  Also this number 

must appear on all invoices for each vendor.  All original invoices must go to the 

Florida State College at Jacksonville.  Only one purchase order number per invoice. 

 

PROJECT NAME AND NO.: Enter project name and your purchase order number you have 

received from Florida State College at Jacksonville. 

 

COLUMN 1: Enter only 1 vendor name per invoice summary. 

 

COLUMN 2: Enter up to 11 invoices per invoice summary.  All invoices on invoice 

summary must have same purchase order number. 

 

COLUMN 3: Enter amount of invoice without tax and before discounts.  All invoices 

must itemize materials, sales tax and freight and delivery separately. 

 

COLUMN 4: Enter case discounts.  Florida State College at Jacksonville is 

required to take discounts on the amount of the MERCHANDISE only, even 

if the time has lapsed for us to be eligible for the discount.  Some 

vendors may wish to collect an unearned discount, in that case we will 

need another invoice summary to be prepared. 

 

COLUMN 5: Enter amount to be paid to vendor. 

 

COLUMN 6: Enter actual or 6.5% tax on amount of merchandise before discounts. 

 

AUTHORIZATION:  In addition to the invoice summary, each original invoice must 

contain an authorized signature indication approval and amount to be paid with the 

date of authorization. 

 

DELIVERY TICKETS:  All invoices must be accompanied by SIGNED (by authorized 

employees and Owner's/employee/Representative) delivery ticket and/or packing slip.  

Delivery ticket and or packing slip must correspond or cross reference with invoice. 

 

COPIES NEEDED:  Please submit ONE ORIGINAL SIGNED invoice summary with the authorized 

original invoice, delivery tickets and three copies of all documents.  Invoices are 

to be submitted weekly. 
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           Attachment "A" 

TAX AGREEMENT 

 

 

Agreement BETWEEN                                 , (Herein called the "Contractor" 

and _________________________ (Herein called the Subcontractor/Supplier) and Florida 

State College at Jacksonville an educational institution herein called “Owner” for 

Florida State College at Jacksonville Project No. ________ (Contract Agreement #), 

titled: ______________________________________      (Contract Title & Project Name) 

 

 

RECITALS 

 

1. Contractor for Florida State College at Jacksonville entered a contract dated 

___/___/_____, for the performance of the Work described therein.  A copy of 

said contract is incorporated by reference as Exhibit 1 (herein called the 

"Contract") 

 

2. Contractor and Florida State College at Jacksonville desire to enter into an 

arrangement whereby certain purchase under the Contract can be made through 

Florida State College at Jacksonville as a means of taking advantage of Florida 

State College at Jacksonville's status of being exempt from sales and use tax. 

 

AGREEMENT 

 

1. Florida State College at Jacksonville does hereby request Contractor to 

requisition Florida State College at Jacksonville to directly purchase materials 

greater than $5,000.00 in value for and in the name of Florida State College at 

Jacksonville, building materials, supplies and other tangible personal property 

which Contract requires for performance of this specific contract.  The purchase 

of any materials, supplies or other items which are not required for the 

performance of this Contract are expressly made outside the authority granted 

hereunder. 

 

2. Florida State College at Jacksonville will be liable for the payment of all 

purchases made hereunder. 

 

3. A Purchase Order Requisition POR Form in a form acceptable to the Owner and 

Contractor shall be prepared by subcontractors/supplier to the contractor for 

review and approval and then submitted to the Owner prior to requesting the owner 

to order purchased equipment/materials.  The requisition form will provide the 

vendor’s; name, federal ID #, address, telephone number and contact person for the 

materials supplier; a detailed description of required items; the quantity needed; 

the price and sales tax saved associated with the materials; and delivery dates 

established by the subcontractor. A copy of the subcontractors’ and suppliers IRS 

W9 form noting their federal ID# shall either be attached to the POR requisition 

or be on file at the College. 

 

4. The Owner will prepare and issue standard owner College purchase order forms to 

the equipment/material supplier(s). 

 

5. In conjunction with the execution of the Owners College Purchase Orders to the 

supplier(s), the contractor by signing the POR requisition which is delivered to 

the Owner, authorizes owner to issue a deductive change order reflecting the full 

value of all materials directly purchased by the Owner, plus all sales tax savings 

associated with the materials. 
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6. Subcontractors/Supplier will be responsible for all matters relating to the 

receipt of materials directly purchased by the Owner, including verifying 

specifications correct quantities, inspection and acceptance of the goods at the 

time of delivery.   

 

7. Title to the Owner purchased materials will vest in the Owner at the time the 

materials are delivered to the Owner owned construction site (F.O.B. job site). 

 

8. The Owner shall be invoiced directly by the supplier for direct purchases of 

building materials/equipment referring on the invoice to the owners PO#. 

 

9. Payment for the building materials/equipment will be made directly to the selling 

supplier by the Owner. 

 

10. The Owner will bear the costs of all Owner purchased Insurance including Builder’s 

Risk Insurance (for materials purchased here under up until the materials are 

incorporated into the work).  The Owner shall be an additional named insured on 

the Contractor’s Builder’s Risk insurance and, in the event of damage or 

destruction to Owner purchase materials, prior to installation of said materials 

the Owner will receive all proceeds derived from all claims against insurers or 

others to pay for repair or reconstruction as a result of damage or destruction. 

 

It is the Contractors responsibility to report within one business day of the 

discovery of a claim to the College’s Executive Director of Risk Management at 

(904) 632-5054. Fax 904-632-3109 

 

This tax exemption does not apply to equipment rentals of the Contractor or by 

subcontractors that provide construction services for the Project, even though the 

economic burden of the tax, by contract or otherwise, may ultimately be borne by 

the Owner.   

 

The Owner shall: 

 

a. Issue College purchase orders directly to tangible materials or personal 

property vendors for building materials or equipment delivered to the Owners 

job site with title of materials transferring to the Owner.  (FOB job site) 

 

b. Provide the building materials/equipment supplier (with the owner/College PO) 

as well as a copy of its current State of Florida sales tax exemption 

certificate. 

 

c. Assume all risk of damage or loss for the tangible personal property/building 

materials from the time of delivery to jobsite and prior to their installation 

or incorporation into the project in order for the sale of building materials 

to be deemed (by the Florida Department of Revenue) as a sale to the tax exempt 

entity (i.e., Owner) and thus tax exempt. 

 

d. Bear the economic value of obtaining builders risk insurance covering damage or 

loss and enjoy the economic benefit of the proceeds of such insurance in the 

event of a claim. 

 

e. Be invoiced directly by the selling supplier. 

 

f. Directly pay by manual check the selling supplier for acceptable quality 

building materials/equipment received against said College purchase order. 

 

Construction management contractors shall additionally provide the Owner with 

copies of: a) all subcontract bid submittals, b) tabulation sheet, c) award 

letter(s), d) suppliers IRS w-9 form and e) copies of subcontractors licenses. 
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11. Each Owner purchase order is numbered for accountability. Contractor will fax to 

the Owner completed/signed POR requisitions for consideration preparation and 

execution of the purchase orders.  Suppliers will render invoices/statements for 

materials purchased to subcontractors for review/approval and to the contractor 

for review/approval. After reviewing the invoices and approving the invoices, 

Contractor will forward these invoices with proper back-up to the owner (Florida 

State College at Jacksonville to the address noted on the PO) for payment. 

 

12. The Contract provides that Contractor/Subcontractor will perform the Work under 

the Contract sum of $_______________.  Said amount due Contractor under the 

Contract shall be reduced by the sum of all amounts paid by Florida State College 

at Jacksonville for materials, supplies or other tangible personal property 

purchased hereunder and plus any savings of sales and use tax on the purchase of 

such items. 

 

13. Contractor shall maintain separate accounting records for all transactions 

carried out under the authority granted to it as agent.  Such records shall be 

open to the owner without cost (Florida State College at Jacksonville) and the 

State of Florida's Auditors’ General Office during normal business hours. 

 

14. The authority granted to Contractor hereunder may be revoked by the Owner 

(Florida State College at Jacksonville) at any time upon written notice delivered 

to Contractor at its office located at _________________________________________ 

during normal business hours. 

 

Cost of administration incurred by Contractor in conjunction with this tax agreement 

shall be included as part of the Base Bid and will not be included as a separate cost 

to Owner. 

 

 

Contractor:  Subcontractor/Supplier:  “OWNER”: Florida State 

College at 

Jacksonville 

 

 

 

    

Signature  Signature  Signature 

 

 

 

  

 

 

 

Randi Brokvist 

Print Name  Print Name  Print Name 

 

 

 

  

 

 

  

Executive Director, 

Purchasing and Auxiliary 

Services 

Title  Title  Title 
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***PUBLIC ENTITY CRIMES*** (PURCHASES GREATER THAN $35,000 IN VALUE) 
 

 

A person or affiliate who has been placed on the convicted vendor list following a 

conviction for a public entity crime may not submit a bid on a contract to provide 

any goods or services to a public entity, may not submit a bid on a contract with a 

public entity for the construction or repair of a public building or public work, may 

not submit bids on leases of real property to a public entity, may not be awarded or 

perform work as a contractor, supplier, subcontractor, or consultant under a contract 

with any public entity, and may not transact business with any public entity in 

excess of the threshold amount provided in section 287.017, for category two for a 

period of 36 months from the date of being placed on the convicted vendor list. 

 

 

DISCRIMINATION: In accordance with HB 2127, Section 6(3)(a), all Invitations To Bid, 

as defined by 287.012(11)FS, requests for proposals, as defined by 287.012(15), and 

any written contract document of the State shall contain a statement informing 

entities of the discrimination provisions of paragraph (2)(a). 

 

An entity of affiliate who has been placed on the discriminatory vendor list may not 

submit a bid on a contract to provide goods or services to a public entity, may not 

submit a bid on a contract with a public entity for the construction or repair of a 

public building or public work, may not submit bids on leases of real property to a 

public entity, may not award or perform work as a contractor, supplier, 

subcontractor, or consultant under contract with any public entity, and may not 

transact business with any public entity. 
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GENERAL CONDITIONS OF THE CONTRACT FOR CONSTRUCTION 
 

GENERAL CONDITIONS 

 

These General Conditions, the Supplementary Conditions and Special or other 

Conditions made part of this specifications by incorporation or reference, are 

applicable to all Divisions and Sections of the Specifications; and it is the 

Contractor's responsibility to so inform all parties who should be influenced 

thereby. 

 

ARTICLE 1.00 

 

CONTRACT DOCUMENTS 

 

1.1  DEFINITIONS 

 

1.1.1  THE CONTRACT DOCUMENTS 

 

The Contract Documents consist of the following: 

(a) The executed Agreement Between Owner and Contractor 

(b) Conditions of the Contract (General, Supplementary, and Special Conditions) 

    and Attachments thereto 

(c) Performance Bond 

(d) Labor and Material Payment Bond 

(e) Drawings 

(f) Specifications 

(g) Addenda issued prior to execution of the Contract 

(h) Modifications issued after execution of the Contract 

 

1.1.2  THE CONTRACT 

 

  The contract will be executed on Attachment One (1) to these General 

Conditions, titled Agreement between Owner and Contractor.  The Contract Documents 

form the Contract.  The Contract represents the entire and integrated agreement 

between the parties hereto and supersedes all prior negotiations, representations, or 

agreements, either written or oral, including the bidding documents.  The Contract 

may be amended or modified only by a Modification as defined in Subparagraph 1.1.5. 

 

1.1.3  THE PROJECT 

 

  The Project is the total construction to be built on the site as designed 

by the Architect. 

 

1.1.4  THE WORK 

 

  The work is defined as all labor, materials and equipment to be 

incorporated into the Project under the terms of this contract. 

 

  Said work shall constitute either the whole or a part of the Project. 

 

1.1.5  MODIFICATION TO THE CONTRACT 

 

  A Modification may be made only after execution of the Contract, and is 

one of the following: 

 

  (a) A written Amendment to the Contract signed by both parties; 

  (b) An executed Change Order; 

(c) A written interpretation issued by the Architect pursuant to 

Subparagraph 1.2.8 of the General Conditions; 

(d) A written Field Order for a minor change in the Work and issued by 

the Architect pursuant to Paragraph 12.3 of the General Conditions. 
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1.2  EXECUTION, CORRELATION, INTENT AND INTERPRETATIONS 

 

1.2.1  The Contract Agreement shall be signed in not less than triplicate by the 

Owner and Contractor for distribution to the Owner, Contractor and Architect. 

 

1.2.2  By executing the Contract, the Contractor agrees that he has carefully 

examined the Contract Documents together with the site of the proposed Work as well 

as its surrounding territory, that he is fully informed regarding the conditions 

affecting the work to be done and the labor and materials to be furnished for the 

completion of the Work. 

 

1.2.3  The Contract Documents are complementary, and what is required by any one 

shall be as binding as if required by all.  The intention is to include all labor, 

materials, supplies, equipment and tools necessary for the proper execution and 

completion of the Work.  It is not intended that Work not covered under any heading, 

section, or division of the Specifications shall be supplied unless it is required 

elsewhere in the Contract Documents or is reasonably inferable therefrom as being 

necessary to produce the intended results.  Words which have well-known technical or 

trade meanings are used herein in accordance with such recognized meanings. 

 

1.2.4  Drawings and Specifications are intended to be complementary and to 

provide for a complete work. 

 

  The Contractor acknowledges that the Contract consideration includes 

sufficient money allowances to make his Work complete and operational and in 

compliance with good practice and he agrees that inadvertent minor discrepancies or 

the failure to show details or to repeat on any part of the Contract Documents, the 

figures or notes given on another, shall not be the cause of additional charges or 

claims. 

 

  Where contradictions occur within the specifications or the drawings, 

with regard to the quantity, quality or method of installation of a particular item, 

the Contractor shall include in his bid the cost for furnishing the more expensive 

item or installation of the greater quantity without exception. 

 

  The following shall be given preference - in the order hereinafter set 

forth to determine what work the Contractor is to perform.  1) Addenda (later dates 

to take precedence over earlier dates), 2) Modifications, 3) Agreement, 4) 

Specifications, 5) Schedules, 6) Large Scale Detail Drawings, 7) Small Scale Plan and 

Section Drawings. 

 

  Dimensioned Drawings shall govern over scaled drawings. 

 

Existing conditions, including dimensions, shall be verified by the 

Contractor before laying out the Work. 

 

1.2.5  Much of these specifications are written in an abbreviated form and may 

include sentence fragments.  Omissions of words or phrases as "the Contractor shall", 

"in conformity with", "shall be", "as noted on the Drawings", "according to the 

plans", "a", "an", "the", and "all" are intentional.  Omitted words and phrases shall 

be supplied by inference in the same manner as they are when a "note" occurs on the 

Drawings. 

 

1.2.6  Where such words as "as shown", "as indicated", "as noted", or words of 

similar import are used, they shall refer to the Drawings.  Where references are made 

to "sections" and "divisions" it shall mean sections and divisions of the 

Specifications unless otherwise stated.  Where such words as "as selected", "as 

approved", "acceptable" or "approved" occur, they shall have reference to the 

selection and approval of the Architect unless otherwise stated.  Where sentences 

contain verbs such as "provide", "install", and "furnish", they shall mean that the 

Contractor shall "furnish and install or cause to be furnished and installed" 
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complete, the material or item specified, excepting those materials indicated to be 

Owner furnished and Contractor installed. 

 

1.2.7  The organization of the Specifications into divisions, sections and 

articles, and the arrangement of Drawings shall not control the Contractor in 

dividing the Work among the Subcontractors or in establishing the extent of Work to 

be performed by any trade. 

 

1.2.8  Written interpretations necessary for the proper execution of progress of 

the Work, in the form of drawings or otherwise, will be issued with reasonable 

promptness by the Architect for such interpretations.  Such interpretations shall be 

consistent with and reasonably inferable from the Contract Documents and shall be 

promptly rendered by the Architect. 

 

1.3  COPIES FURNISHED AND OWNERSHIP 

 

1.3.1  The Contractor will be furnished, free of charge, copies of Drawings and 

Specifications as provided in the Supplementary Conditions. 

 

1.3.2  All Drawings, Specifications and copies thereof furnished by the Owner 

are and shall remain his property.  They are not to be used on any other project, 

and, with the exception of one contract set for each party to the Contract, are to be 

returned to the Owner on request at the completion of the Work. 

 

 

ARTICLE 2.00 

 

ARCHITECT 

2.1  DEFINITIONS 

 

2.1.1  The Architect-Engineer shall be the firm listed in “Instruction To 

Bidders”, paragraph 23 and shall act as defined below either directly or through duly 

authorized personnel. 

 

2.1.2  Contractor shall schedule regular project meetings at the project site 

with the Owner and the A/E of record where the Contractor shall take meeting minutes 

and publish meeting minutes to all meeting attendees within 48 hours of the meeting. 

The Architect and Owner will review the meeting minutes for accuracy and respond back 

to Contractor with any discrepancies that are discovered. The Contractor will amend 

the meeting minutes accordingly for distribution and acceptance at the next scheduled 

project meeting. 

 

2.2  ADMINISTRATION OF THE CONTRACT 

 

2.2.1  The Architect will provide general Administration of the Construction 

Contract, including performance of the functions hereinafter described. 

 

2.2.2  The Architect will be the Owner's representative during construction and 

until final payment.  The Architect will have authority to act on behalf of the Owner 

as Owner's representative to the extent provided in the Contract Documents, unless 

otherwise modified by written instrument which will be shown to the Contractor.  The 

Architect will advise and consult with the Owner, and all of the Owner's instructions 

to the Contractor shall be issued through the Architect. 

 

2.2.3  The Architect and the Owner shall at all times have access to the Work 

wherever it is in preparation and progress. 

 

2.2.4  The Architect will provide on-site surveillance to check the quality and 

progress of the Work and to determine in general if the Work is being installed in 

accordance with the Contract Documents. 
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The Architect shall periodically visit the job site to check the quality 

of the Work being installed. 

 

  On the basis of his on-site observations, the Architect shall keep the 

Owner informed on the Progress of the Work and will endeavor to protect him against 

defects and deficiencies in the Work of the Contractor. 

 

  The Architect will not be responsible for construction means, methods, 

techniques, sequences or procedures of construction, or safety precautions and 

programs in connection with the Work, and he will not be responsible for the 

Contractor's failure to carry out the Work in accordance with the Contract Documents. 

 

2.2.5  Based on the above on-site observations and the Contractor's Application 

for Payment, the Architect will determine the amounts owing to the Contractor and 

will issue Certificates for Payment in amounts consistent with the approved Schedule 

of Values (Reference 9.2.1). 

 

The Architect shall, to the best of his ability, determine that the work 

 installed is in conformance with the construction documents. 

 

The Architect must certify on each Application for Payment that such 

 Payment is due before any payment is made. 

 

Such certification by the Architect does not in any way relieve the 

 Contractor of his final responsibility for conformity with plans and specifications. 

 

2.2.6  The Architect will be the interpreter of the requirements of the Contract 

Documents and the judge of the performance thereunder by the Contractor.  The 

Architect will, within a reasonable time, render such interpretations as he may deem 

necessary for the proper execution and progress of the Work. 

2.2.7  Claims, disputes and other matters in question relating to the execution 

or progress of the Work or the interpretation of the Contract Documents shall be 

referred initially to the Architect and the Owner for a decision which will be 

rendered in writing by the Architect within a reasonable time. 

 

2.2.8  All interpretations and decisions of the Architect shall be consistent 

with the intent of the Contract Documents. 

 

2.2.9  The Architect's decision in matters relating to artistic effect will be 

final if consistent with the intent of the Contract Documents. 

 

2.2.10 Any Claim, dispute or other matter that has been referred to the 

Architect, except those relating to artistic effect as provided in Subparagraph 2.2.9 

and except any which have been waived by the making or acceptance of final payment as 

provided in Paragraph 9.7, shall be subject to arbitration upon the written demand of 

any party, in accordance with Paragraph 7.9.  However, no demand for arbitration of 

any such claim, dispute or other matter may be made until the earlier of: 

  

(a) the date on which a written decision has been rendered, or, 

  

 (b) the tenth day after the parties have presented their evidence to the 

Architect or have been given a reasonable opportunity to do so, if no 

written decision has been rendered by that date. 

 

2.2.11 If a decision is made in writing and states that it is final but subject 

to appeal, no demand for arbitration of a claim, dispute or other matter covered by 

such decision may be made later than thirty days after the date on which the party 

making the demand received the decision.  The failure to demand arbitration within 

said thirty days period will result in the Architect's decision becoming final and 

binding upon the Contractor.  If a decision is rendered after arbitration proceedings 

have been initiated, such decision may be entered as evidence but will not supersede 
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any arbitration proceedings unless the decision is acceptable to the parties 

concerned. 

 

2.2.12 The Architect will have authority to reject Work which does not conform 

to the Contract Documents or has been damaged prior to approval of final payment.  

Whenever, in his reasonable opinion, he considers it necessary or advisable to insure 

the proper implementation of the intent of the Contract Documents, he will have 

authority to require special inspection or testing of the Work in accordance with 

Subparagraph 7.8.2 whether or not such Work be then fabricated, installed or 

completed.  However, neither his authority to act under this Subparagraph 2.2.12, nor 

any decision made by him in good faith either to exercise or not to exercise such 

authority, shall give rise to any duty or responsibility of the Architect to the 

Contractor, any Subcontractor, any of their agents or employees, or any other person 

performing any of the work. 

 

2.2.13 The Architect will review Shop Drawings and Samples as provided in 

Paragraph 4.13. 

 

2.2.14 The Architect will prepare change orders in accordance with Article 12. 

 

2.2.15 The Architect will conduct inspections to determine the dates of 

Substantial Completion and Final Completion, will receive and review written 

guarantees and related documents required by the Contract and assembled by the 

Contractor and will recommend a Final Certificate of Payment to the Owner. 

 

2.2.16 The duties, responsibilities and limitation of authority of the Architect 

as the Owner's representative during construction as set forth in Articles 1 through 

15 inclusive of these General Conditions will not be modified or extended without 

written consent of the Owner, Contractor and Architect. 

 

2.2.17 The Architect will not be responsible for the acts or omissions of the 

Contractor, any Subcontractors or any of their agents or employees or any other 

persons at the site or otherwise performing of the Work. 

 

2.2.18 In case of the termination of the employment of the Architect, the Owner 

shall appoint an Architect whose status under the Contract Documents shall be that of 

the former Architect. 

 

 

ARTICLE 3.00 

 

OWNER 

 

3.1  DEFINITION 

 

3.1.1  The Owner is the District Board of Trustees of the Florida State College 

at Jacksonville, a Body Politic, identified as such in the Agreement and is referred 

to throughout the Contract Documents as if singular in number and masculine in 

gender.  The term Owner means the Owner or his authorized representative. 

 

3.2  INFORMATION AND SERVICES REQUIRED OF THE OWNER 

 

3.2.1  The Owner through the Architect shall furnish all surveys describing the 

physical characteristics, subsurface conditions, legal limits and utility locations 

for the site of the Project including investigative reports, all of which have been 

relied upon by the Architect in preparing Drawings and Specifications. 

 

3.2.2  Should conditions encountered below the surface of the ground vary to an 

unreasonable extent from the conditions indicated by the Drawings and Specifications, 

the Architect shall be notified by the Contractor and instructions shall have been 

received from the Architect prior to the Contractor's proceeding with the Work 



 

COLLEGE 20XXC-XX                                                           48                                                                          Revised 9/26/16  

involved.  Core boring data, including ground-water elevations or conditions, if 

shown on the Drawings or attached to these Specifications, are presented only as 

information that is available indicating certain conditions found and limited to the 

exact locations shown.  Neither the Owner nor the Architect shall be responsible for 

variations found to exist between the data referred to and actual field conditions 

that develop through the period of construction.  The Contractor shall be responsible 

for making his own determination of water table variations prior to bidding and shall 

not assume that any water levels shown by the aforesaid core boring data will 

necessarily be maintained at the level indicated. 

 

3.2.3  The Owner shall secure and pay for easements for permanent structures or 

permanent changes in existing Facilities. 

 

3.2.4  Information or services under the Owner's control shall be furnished by 

the Owner with reasonable promptness to avoid delay in the orderly progress of the 

Work. 

 

3.2.5  The Owner shall issue all instructions to the Contractor through the 

Architect. 

 

3.2.6  The foregoing are in addition to other duties and responsibilities of the 

Owner enumerated herein and especially those in respect to Payment and Insurance in 

Articles 9 and 11 respectively. 

 

3.3  OWNER'S RIGHT TO STOP THE WORK 

 

3.3.1  If the Contractor fails to correct defective Work or persistently fails 

to supply materials or equipment in accordance with the Contract Documents, the Owner 

may order the Contractor to stop the Work, or any portion thereof, until the cause 

for such order has been eliminated.  The Contractor will not be entitled to a time 

extension of the contract completion time in the event the Owner exercises his rights 

under this paragraph. 

 

3.4  OWNER'S RIGHT TO CARRY OUT THE WORK 

 

3.4.1  If the Contractor defaults or neglects to carry out the Work in 

accordance with the Contract Documents or fails to perform any provision of the 

Contract, the Owner may, after seven (7) days written notice to the Contractor and 

without prejudice to any other remedy he may have, make good such deficiencies.  In 

such case an appropriate Change Order shall be issued deducting from the payments 

then or thereafter due the Contractor the cost of correcting such deficiencies, 

including the cost of the Architect's additional services made necessary by such 

default, neglect or failure.  The Architect must approve both such action and the 

amount charged to The Contractor. If the payments then or thereafter due the 

Contractor are not sufficient to cover such amount, the Contractor shall pay the 

difference to the Owner. 

 

 

ARTICLE 4.00 

 

CONTRACTOR 

 

4.1  DEFINITION 

 

4.1.1  The Contractor is the person or organization identified as such in the 

Agreement and is referred to throughout the Contract Documents as if singular in 

number and masculine in gender.  The term Contractor means the Contractor or his 

authorized representative who is licensed to do business by the laws of the City of 

Jacksonville and the State of Florida. 
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4.2  REVIEW OF CONTRACT DOCUMENTS 

 

4.2.1  The Contractor shall carefully study and compare the Contract Documents 

and shall at once report to the Architect any error, inconsistency or omission he may 

discover.  The Contractor shall not be liable to the Owner or the Architect for any 

damage resulting from any such errors, inconsistencies or omissions in the Contract 

Documents provided they are reported as outlined above.  The Contractor shall do no 

Work without Contract Documents. 

 

4.3  SUPERVISION AND CONSTRUCTION PROCEDURES 

 

4.3.1  The Contractor shall supervise and direct his Work, using his best skill 

and attention.  He shall be solely responsible for all construction means, methods, 

techniques, sequences and procedures and for coordinating all portions of the Work 

under the Contract. 

 

4.4  LABOR AND MATERIALS 

 

4.4.1  Unless otherwise specifically noted, the Contractor shall provide and pay 

for all labor, materials, equipment, tools, construction equipment and machinery, 

transportation, and other facilities and services necessary for the proper execution 

and completion of the Work. 

 

4.5  WARRANTY 

 

4.5.1  The Contractor warrants to the Owner and the Architect that all materials 

and equipment furnished under this contract will be new unless otherwise specified, 

and that all Work will be of good quality, free from faults and defects and in 

conformity with the Contract Documents.  All work not so conforming to these 

standards at the time of acceptance or at the time of inspections, tests or 

approvals, shall be considered defective.  If required by the Architect, the 

Contractor shall furnish satisfactory evidence as to the kind and quality of material 

and equipment. 

 

4.6  TAXES 

 

4.6.1  The Contractor shall pay all sales, consumer, use and other similar taxes 

required by law. 

 

4.7  PERMITS, FEES AND NOTICES 

 

4.7.1  The Contractor shall secure and pay for all permits, governmental fees 

and licenses necessary for the proper execution and completion of the Work, which are 

applicable at the time the bids are received.  Contractor shall submit a current copy 

of your Professional License(s) with your bid.  Educational facilities are exempt 

from assessments of fees for building permits, ordinances, and impact fees or service 

availability fees as set forth in Florida Statue 235.26(1). 

 

4.7.2  The Contractor shall give all notices and comply with all laws, 

ordinances, rules, regulations and order of any public authority bearing on the 

performance of the Work.  If the Contractor observes that any of the Contract 

Documents are at variance therewith in any respect, he shall promptly notify the 

Architect in writing, and any necessary changes shall be adjusted by appropriate 

Modification.  If the Contractor performs any Work knowing it to be contrary to such 

laws, ordinances, rules and regulations, and without such notice to the Architect he 

shall assume full responsibility therefore and shall bear all costs attributed 

thereto. 

 

4.7.3  Contractor shall save harmless the Owner and Architect against any claim 

or liability arising from or based upon the violation of law, ordinance or 

regulation, whether by himself, his employees, or any subcontractor. 
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4.7.4  Contractor shall pay all connection charges for utilities and inspection 

charges of public and private bodies. 

 

4.7.5  Florida State College at Jacksonville issues its own Building Permits and 

performs its own Building Inspections in accordance with the Florida Building Code.  

Currently there is no charge to the Contractor for the Building Permit, Project Plan 

Review or the Building Inspections.  The quantity and types of project inspections 

are job specific in the general areas of Demolition, Building, Plumbing, Heating and 

Air Conditioning, Fire Protection, and Civil.  It is the Contractor’s responsibility 

to request all inspections.  A re-inspection fee of $50.00 per re-inspection will be 

charged to the contractor if a contractor requests/ schedules an inspection on a 

project and it is not ready for inspection and a return re-inspection visit is 

required. 

 

4.8  CASH ALLOWANCES 

 

4.8.1  No cash allowances are specified in the project. Submitted bids with 

allowances not specified will be cause for considering your bid non-responsive. 

 

4.9  SUPERINTENDENT 

 

4.9.1  The Contractor shall employ a competent superintendent and necessary 

assistants who shall be in attendance at the Project site during the progress of the 

Work.  The Superintendent shall be satisfactory to the Architect and shall not be 

changed except with the consent of the Owner, unless the Superintendent proves to be 

unsatisfactory to the Contractor and ceases to be in his employ. The Superintendent 

shall represent the Contractor and all communications given to the Superintendent 

shall be as binding as if given to the Contractor.  Important communications will be 

confirmed in writing.  Other communications will be so confirmed on written request 

in each case. 

 

4.10  RESPONSIBILITY FOR THOSE PERFORMING THE WORK 

 

4.10.1 The Contractor shall be responsible to the Owner for the acts and 

omissions of all his employees and all Subcontractors, their agents and employees, 

and all Sub-subcontractors, their agents and employees, and all other persons 

performing any of the Work under a contract with the Contractor. 

 

4.10.2 The Contractor shall at all times enforce strict discipline and good 

order among his employees and shall not employ on the Work any unfit person or anyone 

not skilled in the task assigned to him.  The Owner may require the removal of 

disorderly employees. 

 

4.11  PROGRESS SCHEDULE 

 

4.11.1 The Contractor, immediately after being awarded the Contract, shall 

prepare and submit for the Architect's approval an estimated progress schedule for 

the Work.  The progress schedule shall be related to the entire Project to the extent 

required by the Contract Documents.  This schedule shall indicate the dates for the 

starting and completion of the various stages of construction and shall be revised as 

required by the conditions of the Work, subject to the Architect's approval. 

 

4.11.2 Within five (5) working days after the commencement of any condition 

which is causing or may cause delay in completion, the Contractor must notify the 

Architect and the Owner in writing of the effect, if any, of such conditions on the 

time progress schedule, and must state why and in what respects, if any, the 

condition is causing or may cause such delay. 
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4.12  DRAWINGS AND SPECIFICATIONS AT THE SITE 

 

4.12.1 One set of Drawings, marked to record all changes made during 

construction, shall be delivered to the Architect for the Owner upon completion of 

the Work. 

 

4.13  SHOP DRAWINGS AND SAMPLES 

 

4.13.1 Shop Drawings are drawings, diagrams, illustrations, schedules, 

performance charts, brochures and other data which are prepared by the Contractor or 

any Subcontractor, manufacturer, supplier or distributor, and which illustrate some 

portion of the Work. 

 

4.13.2 Samples are physical examples furnished by the Contractor to illustrate 

materials, equipment or workmanship, and to establish standards by which the Work 

will be judged. 

 

4.13.3 Within ten (10) working days of the date of contract award, the 

Contractor shall furnish to the Architect a schedule of shop drawings and samples to 

be submitted for review.  This schedule shall indicate an estimated total number of 

drawings and samples and a timed sequence for their submission and approval.  When 

approved by the Architect this shop drawing schedule shall be incorporated into the 

overall schedule. 

 

4.13.4 The Contractor shall review, stamp with his approval and submit in 

accordance with the above schedules, all Shop Drawings and Samples required by the 

Contract Documents.  Shop Drawings and Samples shall be identified in a manner 

acceptable to the Architect.  At the time of submission the Contractor shall inform 

the Architect in writing of any deviation in the Shop Drawings or Samples from the 

requirement of the Contract Documents. 

 

4.13.5 The Contractor shall submit to the Architect seven (7) copies, or at the 

Architect's option, one (1) reproducible copy and one (1) print, of all Shop Drawings 

required for the Work of the various trades. 

 

  Of these, three (3) copies, or the reproducible copy, will be annotated 

as appropriate by the Architect and returned to the Contractor with appropriate 

action indicated thereon.  The Contractor shall reproduce and transmit three copies 

of the returned reproducible drawing to the Architect. 

 

  Shop Drawings shall be forwarded to the Architect using a letter of 

transmittal acceptable to the Architect. 

 

4.13.6 By approving and submitting Shop Drawings and Samples, the Contractor 

thereby agrees that he has determined and verified all field measurements, field 

construction criteria, materials, catalog numbers and similar data, or will do so, 

and that he has checked and coordinated each Shop Drawing and Sample with the 

requirements of the Work and of the Contract Documents. 

 

  In checking his Shop Drawings prior to submittal, the Contractor is 

requested to note his corrections or comments on the Drawings in orange pencil. 

 

4.13.7 The Architect will review and approve Shop Drawings and Samples with 

reasonable promptness so as to cause no delay, but only for conformity with the 

design concept of the Project and with the information given in the Contract 

Documents.  The Architect's approval of a separate item shall not indicate approval 

of an assembly in which the item functions. 

 

4.13.8 Drawings returned to the Contractor will be stamped either "Approved", 

"Approved as Noted", "Returned for Corrections", or "Not Approved".  Those drawings 

stamped "Approved as Noted" need not be returned for further approval if the 
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notations are acceptable to the Contractor and Subcontractors.  Drawings stamped 

"Returned for Corrections" or "Not Approved" shall require new submission. 

 

4.13.9 The Contractor shall make any corrections required by the Architect and 

shall resubmit the corrected copies of Shop Drawings or submit new samples until 

approved.  The Contractor shall direct attention in writing to revisions other than 

the corrections requested by the Architect on previous submissions. 

 

4.13.10 Appropriate catalogue cuts may be submitted for approval by the 

Contractor where applicable. 

 

4.13.11 The Architect's approval of Shop Drawings or Samples shall not relieve 

the Contractor of responsibility for any deviation from the requirements of the 

Contract Documents unless the Contractor has informed the Architect in writing of 

such deviation at the submission and the Architect has given written approval to the 

specific deviation, nor shall the Architect's approval relieve the Contractor from 

responsibility for errors or omissions in the Shop Drawings or Samples. 

 

4.13.12 No portion of the Work requiring a Shop Drawing or sample submission 

shall be commenced until the submission has been approved by the Architect unless the 

Architect specifically in writing cancels this requirement. 

 

4.14  USE OF SITE 

 

4.14.1 The Contractor shall confine operations at the site to areas permitted by 

law, ordinances, permits and the Contract Documents and shall not unreasonably 

encumber the site with any materials or equipment. 

 

4.14.2 The Contractor shall be responsible for any encroachments on rights or 

property of the public or adjoining property owners and shall hold the Owner and 

Architect harmless because of any encroachments which may be a result of his lack of 

proper layout.  In this regard he shall, without extra cost to the Owner, remove any 

Work or that portion of any Work that encroaches on the property of others, or that 

is built beyond legal building or setback limits, and he shall rebuild the affected 

Work or portion of Work at the proper location and in full compliance with the 

Contract Documents. 

 

4.15  CUTTING AND PATCHING OF WORK 

 

4.15.1 The Contractor shall be responsible for any cutting, fitting and patching 

that may be required to complete his Work except as otherwise specifically provided 

in the Contract Documents.  The Contractor shall not endanger any work of any other 

contractors by cutting, excavating or otherwise altering any work and shall not cut 

or alter the work of any other contractor except with the written consent of the 

Architect. 

 

4.16  COMMUNICATIONS 

 

4.16.1 The Contractor shall forward all communications to the Owner through the 

Architect.  All communications will reference the "COLLEGE File No." of the Work. 

 
4.16.2 Contractor shall schedule regular project meetings at the project site 

with the Owner and the A/E of record where the Contractor shall take meeting minutes 

and publish meeting minutes to all meeting attendees within 48 hours of the meeting. 

The Architect and Owner will review the meeting minutes for accuracy and respond back 

to Contractor with any discrepancies that are discovered. The Contractor will amend 

the meeting minutes accordingly for distribution and acceptance at the next scheduled 

project meeting. 
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4.17  INDEMNIFICATION 

 

4.17.1 To the full extent permitted by law, the Contractor shall indemnify and 

hold harmless the Owner and the Architect and their agents and employees from and 

against all claims, damages, losses and expenses, including but not limited to 

attorneys' fees, arising out of or resulting from the performance of the Work defined 

in the ITB, addenda and all specifications without exception, provided that any such 

claim, damage, loss or expense (1) is attributable to bodily injury, sickness, 

disease or death, or to injury to or destruction of personal property including the 

loss of use resulting there from, and (2) is caused in whole or in part by an 

negligent act or omission of the Contractor, any Subcontractor, anyone directly or 

indirectly employed by any of them or anyone for whose acts any of them may be 

liable, regardless of whether or not it is caused in part by the negligence of a 

party indemnified hereunder.  Such obligations shall not be construed to negate, 

abridge, or otherwise reduce any other right or obligation of indemnity which would 

otherwise exist as to any party or person described in this Paragraph 4.17. 

 

4.17.2 In any and all claims against the Owners or the Architect or any of their 

agents or employees by any employee of the Contractor, any Subcontractor, anyone 

directly or indirectly employed by any of them or anyone for whose acts any of them 

may be liable, the indemnification obligation under this Paragraph 4.17 shall not be 

limited in any way by any limitation on the amount or type of damages, compensation 

or benefits payable by or for the Contractor or any Subcontractor under workers' or 

workmen's compensation acts, disability benefit acts or other employee benefit acts. 

 

4.17.3 The obligations of the Contractor under this Paragraph 4.17 shall not 

extend to the liability of the Architect, his Agent or employees, arising out of (1) 

the preparation or approval of maps, drawings, opinions, reports, surveys, change 

orders, designs or specifications, or (2) the giving of or the failure to give 

directions or instructions by the Architect, his Agents or employees provided such 

giving or failure to give is the primary cause of the injury or damage. 

 

4.18  CLEANING UP 

 

4.18.1 The Contractor at all times shall keep the premises free from 

accumulation of waste materials or rubbish caused by his operations.  At the 

completion of the Work he shall remove all his waste materials and rubbish from and 

about the Project as well as all his tools, construction equipment, machinery and 

surplus materials, and shall clean all glass surfaces and leave the Work "broom 

clean" or its equivalent, except as otherwise specified. 

 

4.18.2 If the Contractor fails to clean up, the Owner may do so and the cost 

thereof shall be charged to the Contractor as provided in Paragraph 3.4. 

 

4.18.3 If a dispute arises between the separate contractors as to their 

responsibility for cleaning up as required by paragraph 4.18.1, the Owner may clean 

up and charge the cost thereof to the several contractors as the Architect may 

determine to be just. 

 

ARTICLE 5.00 

 

SUBCONTRACTORS 

 

5.1  DEFINITION 

 

5.1.1  A Subcontractor is a person or organization who has a direct contract 

with the Contractor to perform any of the Work at the site.  The term Subcontractor 

is referred to throughout the Contract Documents as if singular in number and 

masculine in gender and means a Subcontractor or his authorized representative who is 

licensed to do business by the laws of the City of Jacksonville Florida.  It shall be 
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the contractor’s responsibility to provide the College the current license number of 

each subcontractor and to confirm their license is still valid. 

 

5.1.2  A Sub-subcontractor is a person or organization who has a direct or 

indirect contract with a Subcontractor to perform any of the Work at the site.  The 

term Sub-subcontractor is referred to throughout the Contract Documents as if 

singular in number and masculine in gender and means a Sub-subcontractor or an 

authorized representative thereof who is licensed to do business by the law of the 

place where the Project is located. 

 

5.1.3  Nothing contained in the Contract Documents shall create any contractual 

relation between the Owner or the Architect and any Subcontractor or Sub-

subcontractor. 

 

5.1.4  The Owner retains the right and privilege to reject any Subcontractor or 

Sub-subcontractor and further retains the right and privilege to approve any and all 

Subcontractors or Sub-subcontractors. 

 

5.2  AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE WORK 

 

5.2.1  The Supplementary Conditions include a requirement for the identification 

of specified Subcontractors. 

 

5.2.2  The Contractor shall not make any substitution for any Subcontractor or 

person or organization who has been accepted by the Owner and the Architect, unless 

the substitution is acceptable to the Owner and the Architect (per Florida Statute 

255.0515). 

 

5.3  SUBCONTRACTUAL RELATIONS 

 

5.3.1  All work performed for the Contractor by a Subcontractor shall be 

pursuant to an appropriate agreement between the Contractor and the Subcontractor 

(and where appropriate between Subcontractor and Sub-subcontractors) which shall 

contain provisions that: 

 

5.3.1.1 preserve and protect the rights of the Owner and the Architect under the 

Contract with respect to the Work to be performed under the subcontract so that the 

subcontracting thereof will not prejudice such rights; 

 

5.3.1.2 require that such work be performed in accordance with the requirements 

of the Contract Documents; 

 

5.3.1.3 required submission to the Contractor of applications for payment under 

each subcontract to which the Contractor is a party, in reasonable time to enable the 

Contractor to apply for payment in accordance with Article 9; 

 

5.3.1.4 required that all claims for additional costs, extensions of time, 

damages for delays or otherwise with respect to subcontracted portions of the Work 

shall be submitted to the Contractor (via any Subcontractor or Sub-subcontractor 

where appropriate) in sufficient time so that the Contractor may comply in the manner 

provided in the Contract Documents for like claims by the Contractor upon the Owner; 

 

5.3.1.5 waive all rights the contracting parties may have against one another for 

damages caused by fire or other perils covered by the property insurance described in 

the Supplementary Conditions, Paragraph 8, except such rights as they may have to the 

proceeds of such insurance held by the Contractor as trustee under Paragraph 11.1 and  

 

5.3.1.6 obligate each Subcontractor specifically to consent to the provisions of 

this Paragraph 5.3. 
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5.4  PAYMENT TO SUBCONTRACTORS 

 

5.4.1  The Contractor shall pay each Subcontractor, upon receipt of payment from 

the Owner, an amount equal to the percentage of completion allowed to the Contractor 

on account of such Subcontractor's Work, less the percentage retained from payment to 

the Contractor.  The Contractor shall also require each Subcontractor to make similar 

payment to his Sub-subcontractors. 

 

5.4.2  If the Architect fails to issue a Certificate for Payment for any cause 

which is the fault of the Contractor and not the fault of a particular Subcontractor, 

the Contractor shall pay the Subcontractor on demand, made at any time after the 

Certificate for Payment should otherwise have been issued, for his Work to the extent 

completed, less the retained percentage. 

 

5.4.3  The Contractor shall pay each Subcontractor a just share of any insurance 

monies received by the Contractor under Article 2, and he shall require each 

Subcontractor to make similar payment to his Sub-subcontractors. 

 

5.4.4  The Architect may, on request and at his discretion, furnish to any 

Subcontractor, if practicable, information regarding percentage of completion 

certified to the Contractor on account of Work done by such Subcontractors. 

 

5.4.5  Neither the Owner nor the Architect shall have any obligation to pay or 

to see to the payment of any monies to any Subcontractor except as may otherwise be 

required by law. 

 

5.4.6  Subcontractors, forty-five (45) days after satisfactory completion of 

their work on the Contractor’s project, can invoice the Contractor for the remainder 

of unpaid work, including the full value of the retainage related to their work, less 

the value of any item contested in accordance with the terms and conditions of the 

construction contract. The Subcontractor shall include a partial release of lien and 

all appropriate warranties and closeout documentation with this final payment invoice 

to the Contractor. The Contractor must include this subcontractor payment request in 

the next Application for Payment in the pay application cycle to the Architect 

following the receipt of the subcontractor payment request, if deemed to be complete 

and in compliance with this section. The owner shall process the payment request 

within 20 days of receipt of the Certificate for Payment from the Architect, and 

shall include payment of the retainage, less the value of any contested item, in its 

next payment to the Contractor. When a Contractor receives payment from the Owner for 

labor, services, or materials furnished by subcontractors and suppliers hired by the 

Contractor, the Contractor shall remit payment due to those subcontractors and 

suppliers, less the value of any item contested in accordance with the terms and 

conditions of the construction Contract, within ten (10) days after the Contractor’s 

receipt of payment. 

 

When the Contractor receives payment from the Owner for labor, services, 

or materials furnished by subcontractors and suppliers hired by the Contractor for 

the project, the Contractor shall remit payment due to those subcontractors and 

suppliers, less the value of any item contested in accordance with the Contract, 

within 10 days after the Contractor’s receipt of payment from the Owner. When the 

payment due the subcontractor is for final payment, including retainage, the 

subcontractor must include with the invoice for final payment a conditional release 

of lien and all appropriate warranties and close out documentation. When the 

subcontractor receives payment from the Contractor for labor, services, or materials 

furnished by subcontractors and suppliers hired by the subcontractor, the 

subcontractor shall remit payment due to those subcontractors and suppliers, less the 

value of any item contested in accordance with the Contract, within ten (10) days 

after the subcontractor’s receipt of payment.  
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This provision shall not be construed to create a contractual 

relationship of any kind (1) between the Architect and Contractor, (2) between the 

Owner and Subcontractor of Sub-subcontractor (et al.), (3) between the Owner and 

Architect or (4) between any persons or entities other than the Owner and Contractor.  

 

 

ARTICLE 6.00 

 

SEPARATE CONTRACTS 

 

6.1  OWNER'S RIGHT TO AWARD SEPARATE CONTRACTS 

 

6.1.1  Prior to and during the progress of the Work, the Owner reserves the 

right to award other contracts relating to the Project or in connection with other 

work within the boundaries of the Project.     

 

6.1.2  When separate contracts are awarded for different portions of the 

Project, "the Contractor" in the Contract Documents in each case shall be the 

contractor who signs each separate contract.   

 

6.2  MUTUAL RESPONSIBILITY OF CONTRACTORS 

 

6.2.1  The Architect shall coordinate the Work of the Contractor with that of 

other Contractors on the site.  The Contractor shall cooperate fully with the 

Architect in this activity and shall afford other Contractors reasonable opportunity 

for the introduction and storage of their materials and equipment and the execution 

of their Work, and shall properly connect and coordinate his Work with theirs. 

 

6.2.2  If the project will be constructed using phased design and construction 

methods, the Work of the Contractor will depend upon proper execution and results of 

the Work of another Contractor. 

 

 The Contractor shall inspect and promptly report to the Architect any apparent 

discrepancies or defects in such Work that render it unsuitable for such proper 

execution and results.  Failure of the Contractor to inspect and report shall 

constitute an acceptance of the other Contractor's Work as fit and proper to receive 

his Work, except as to defects which may develop in the other separate Contractor's 

Work after the execution of the Contractor's Work. 

 

6.2.3  Should the Contractor cause damage to the Work or property of any 

separate Contractor on the Project, the Contractor shall, upon due notice, settle 

with such other Contractor by agreement or arbitration, if he will so settle.  If 

such separate Contractor sues the Owner or initiates an arbitration proceeding on 

account of any damage alleged to have been so sustained, the Owner shall notify the 

Contractor who shall defend such proceedings, and if any judgment or award against 

the Owner arises therefrom the Contractor shall pay or satisfy it and shall reimburse 

the Owner for all attorney's fees and court or arbitration costs which the Owner has 

incurred. 

 

 

ARTICLE 7.00 

 

MISCELLANEOUS PROVISIONS 

 

7.1  GOVERNING LAW 

 

7.1.1  The Contract shall be governed by the law of the State of Florida and all 

local ordinances and codes. 
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7.2  SUCCESSORS AND ASSIGNS 

 

7.2.1  The Owner and the Contractor each binds himself, his partners, 

successors, assigns and legal representatives to the other party hereto and to the 

partners, successors, assigns and legal representatives of such other party in 

respect to all covenants, agreements and obligations contained in the Contract 

Documents.  Neither party to the Contract shall assign the Contract or sublet it as a 

whole without the written consent of the other, nor shall the Contractor assign any 

monies due or to become due to him hereunder, without the previous written consent of 

the Owner. 

 

7.3  WRITTEN NOTICE 

 

7.3.1  Written notice shall be deemed to have been duly served if delivered in 

person to the individual or member of the firm or to an officer of the corporation 

for whom it was intended, or if delivered at or sent by registered or certified mail 

to the last business address known to him who gives the notice. 

 

7.4  CLAIMS FOR DAMAGES 

 

7.4.1  Should either party to the Contract suffer injury or damage to person or 

property because of any act or omission of the other party or of any of his 

employees, agents or others for whose acts he is legally liable, claim shall be made 

in writing to such other party within a reasonable time after the first observance of 

such injury or damage. 

 

7.5  PERFORMANCE BOND AND LABOR AND MATERIAL PAYMENT BOND 

 

7.5.1  Performance Bond and Labor and Material Payment Bond, in the penal sum of 

not less than 100 percent of the Contract amount, with a Surety Company satisfactory 

to the Owner and licensed to conduct business in the State of Florida, will be 

required of the Contractor for any resulting contract in excess of $200,000 

guaranteeing that the Contract, including the various guarantee periods thereunder, 

will be faithfully performed; and that the Contractor will promptly make payment to 

all persons supplying him labor, materials, supplies and services used directly or 

indirectly by the Contractor in the prosecution of the Work provided for in the 

Contract.  The Bonds, along with the appropriate power of attorney, shall be 

delivered to the Owner simultaneously with Contractor's execution of the Agreement.  

The Bonds shall extend as a Guarantee Bond for one (1) year after acceptance of the 

Project. 

 

7.5.2  In the event that Surety Company becomes bankrupt, insolvent or 

unsatisfactory to the Owner, the Contractor shall substitute additional or new Bonds 

in the same or lesser penal sum, satisfactory to the Owner and to be conditioned as 

above required.  Upon the Contractor's failure to furnish such additional or new 

Bonds within five (5) days from the date of written notice to do so, all payments 

under this Contract shall be withheld until such additional Bonds are furnished.   

 

7.5.3  The Bonds required in Paragraphs 7.5.1 and 7.5.2 shall be executed on A1A 

Form A311, and, prior to delivery to the Owner, shall be recorded in the public 

records of the county where the work is to be performed pursuant to FS 255.05(1)(a). 

 

7.6  RIGHTS AND REMEDIES 

 

7.6.1  The duties and obligations imposed by the Contract Documents and the 

rights and remedies available thereunder shall be in addition to and not a limitation 

of any duties, obligations, rights and remedies otherwise imposed or available by 

law. 
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7.7  ROYALTIES AND PATENTS 

 

7.7.1  The Contractor shall pay all royalties and license fees.  He shall defend 

all suits or claims for infringement of any patent rights and shall save the Owner 

harmless from loss on account thereof, except that the Owner shall be responsible for 

all such loss when a particular design, process or the product of a particular 

manufacturer or manufacturers is specified, but if the Contractor has reason to 

believe that the design, process or product specified is an infringement of a patent, 

he shall be responsible for such loss unless he promptly gives such information to 

the Architect. 

 

7.8  TESTS 

 

7.8.1  If the Contract Documents, laws, ordinances, rules, regulations or orders 

of any public authority having jurisdiction require any Work to be inspected, tested 

or approved, the Contractor shall give the Architect timely notice of its readiness 

and of the date arranged so the Architect may observe such inspection, testing or 

approval.  The Contractor shall bear all costs of such inspections, tests, and 

approvals unless otherwise provided. 

 

7.8.2  If after the commencement of the Work the Architect determines that any 

Work requires special inspection, testing, or approval which subparagraph 7.8.1 does 

not include, he will, upon written authorization from the Owner instruct the 

Contractor to order such special inspection, testing or approval, and the Contractor 

shall give notice as in subparagraph 7.8.1.  If such special inspection or testing 

reveals a failure of the Work to comply (1) with the requirements of the Contract 

Documents or (2), with respect to the performance of the Work, with laws, ordinances, 

rules, regulations or orders of any public authority having jurisdiction, the 

Contractor shall bear all costs thereof, including the Architect's additional 

services made necessary by such failure; otherwise the Owner shall bear such costs 

and an appropriate Change Order shall be issued. 

 

7.8.3  Required certificates of inspection, testing or approval shall be secured 

by the Contractor and promptly delivered by him to the Architect. 

 

7.8.4  If the Architect wishes to observe the inspections, tests or approval 

required by this Paragraph 7.8 he will do so promptly and, where practicable, at the 

source of supply. 

 

7.8.5  Neither the observations of the Architect in his administration of the 

Construction Contract, nor inspections, tests or approvals by persons other than the 

Contractor shall relieve the Contractor from his obligations to perform the Work in 

accordance with the Contract Documents. 

 

7.9  ARBITRATION 

 

7.9.1  Any controversy between the Owner and the Contractor arising out of or 

relating to this Agreement or the Breach thereof shall be settled by arbitration.  

The parties agree that there shall be three (3) Arbitrators to determine such 

controversy, one of whom is to be selected by the Owner, the second by the 

Contractor, and the third by the two (2) Arbitrators so selected.  In all other 

respects such Arbitration shall be in accordance with the rules then obtaining of the 

American Arbitration Association. 

 

7.9.2  Notice of the demand for arbitration shall be filed in writing with the 

other party to this Agreement within thirty (30) days after the claim, dispute, or 

other matter in question has arisen.  In no event shall the demand for arbitration be 

made after the date when institution of legal or equitable proceedings based on such 

claim, dispute, or other matter in question would be barred by the applicable statute 

of limitations and such statute of limitation shall apply to any right to arbitration 

herein. 
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  The award entered by the arbitrators shall be final, and judgment may be 

entered in accordance with Florida Statutes by rule of court in any court having 

jurisdiction thereof. 

 

7.9.3  The Contractor shall carry on the Work and maintain the progress schedule 

during any arbitration proceedings, unless otherwise agreed by him and the Owner in 

writing. 

 

7.10  EQUALITY AND SUBSTITUTIONS 

 

7.10.1 In general, the preparation of the Drawings and Specifications has been 

based upon sizes, loads, and requirements of specific items of materials or equipment 

and, as such, it is the basis of bidding without exception.  Therefore, all 

substitutions must be in accordance with the following provision: 

 

7.10.2 In all instances where a particular system, product, or material is 

identified by one or more brand or trade names, one of such systems, products or 

materials, at the option of the bidder, shall be considered as the basis for bidding.  

Should a bidder wish to propose an equivalent system, product or material of a 

different manufacturer, he should submit a request, accompanied by substantiating 

technical data to the Architect at least ten (10) days prior to the date set for 

receipt of bids.  If the proposed equivalent is acceptable to the Architect such will 

be acknowledged in an Addendum. If an addendum is not issued, bids submitted shall be 

in strict adherence to the specifications 

 

7.11  PRECONSTRUCTION CONFERENCE 

 

7.11.1 Before starting any construction work on the project, a conference 

including the Architect will be held at a place as designated by the Owner and 

coordinating with the Architect for the purpose of verifying general procedures, 

expediting and handling of Shop Drawings and Schedules and to establish a working 

understanding between the parties concerned with this project.  Present at the 

conference shall be a responsible representative of the Contractor, the Contractor's 

Job Superintendent and representatives of the Architect and Owner.  If Contractor so 

desires, he may have present with him representatives of major subcontractors.  The 

date and time of the conference shall be agreed upon by the Owner, Contractor and 

Architect. 

 

7.12  REFERENCED SPECIFICATIONS AND DOCUMENTS 

 

7.12.1 Documents, materials, systems or operations specified by reference shall 

be provided in compliance with the requirements of the specified reference, except as 

modified by the requirements of the Contract Documents.  Unless a particular edition 

is called for, the reference used shall be the latest published edition on the date 

of the Project Specifications. 

 

7.12.2 In case of conflict between references and the Project Specifications, 

the Project Specifications shall govern.  In case of conflict between references, the 

references having the more stringent requirement shall govern. 

 

 

ARTICLE 8.00 

 

TIME 

 

8.1  DEFINITIONS 

 

8.1.1  The Contract Time is the period of time allotted in the Contract 

Documents for completion of the Work. 
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8.1.2  The date of commencement of Work is the date established in the Notice to 

Proceed. 

 

8.1.2.1 If there is no Notice to Proceed, commencement of the Work shall be the 

date of the Agreement or such date as may be established therein. 

 

8.1.3  The Date of Substantial Completion of the Work or designated portion 

thereof is the Date certified by the Architect when construction is sufficiently 

complete, in accordance with the Contract Documents, so the Owner may occupy the Work 

or designated portion thereof for the use for which it is intended. 

 

8.1.4  The term day as used in the Contract Documents shall mean calendar day. 

 

8.2  PROGRESS AND COMPLETION 

 

8.2.1  All time limits stated in the Contract Documents are of the essence of 

the Contract. 

 

8.2.2  The Contractor shall begin the Work on the date of commencement as 

defined in Subparagraph 8.1.2.  He shall carry the Work forward expeditiously with 

adequate forces and shall complete it within the Contract Time. 

 

8.3  DAMAGES FOR DELAY (SEE PARAGRAPH 14.2) 

 

8.3.1  Where the Architect and the Contractor cannot agree that the delay in the 

prosecution of the Work is justified, liquidated damages will be assessed in 

accordance with Paragraph 14.2 "TERMINATION FOR DEFAULT-DAMAGES FOR DELAY-TIME 

EXTENSIONS". 

 

 

ARTICLE 9.00 

 

PAYMENTS AND COMPLETION 

 

9.1  CONTRACT SUM 

 

9.1.1  The Contract Sum is stated in the Agreement and is the total amount 

payable by the Owner to the Contractor for the performance of the Work under the 

Contract Documents. 

 

9.2  SCHEDULE OF VALUES 

 

9.2.1  Within one (1) month after the Contract is executed, the Contractor shall 

submit to the Architect a schedule of values of the various portions of the Work, 

including quantities aggregating the total Contract Sum, divided so as to facilitate 

payments to Subcontractors in accordance with Paragraph 5.4 prepared on Attachment 

Two (2), Schedule of Values and Work in Place, as the Architect and the Contractor 

may agree upon, and supported by such data to substantiate its correctness as the 

Architect may require.  Each item in the schedule of values shall include its proper 

share of overhead and profit.  This schedule when approved by the Architect shall be 

used only as a basis for the Contractor's Applications for Payment. 

 

9.3  PROGRESS PAYMENTS 

 

9.3.1  Not less than thirty (30) days after the previous application, the 

Contractor shall submit to the Architect an itemized Application for Payment, 

supported by such data substantiating the Contractor's right to payment on Attachment 

Three (3) to these General Conditions, an original and three (3) copies shall be 

forwarded to the Architect for distribution as follows:  Owner, original and two (2) 

copies; Architect, one (1) copy. 
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9.3.2  At the discretion of the Owner payment will be made on account of 

materials and equipment not incorporated in the Work but delivered and suitably 

stored at the site or at some other location agreed upon in writing.  Such payments 

shall be conditioned upon submission by the Contractor of bills of sale or such other 

procedures satisfactory to the Owner to establish the Owner's title to such materials 

and equipment or otherwise protect the Owner's interest including applicable 

insurance and transportation to the site. 

 

9.3.3  The Contractor warrants and guarantees that title to all Work, materials 

and equipment covered by an Application for Payment, will pass to the Owner upon 

receipt of such payment by the Contractor, free and clear of all liens, claims, 

security interest or encumbrances, hereinafter referred to in this Article 9 as 

"Liens"; and that no Work, materials or equipment covered by an Application for 

Payment will have been acquired by the Contractor or by any other person performing 

the Work at the site or furnishing materials and equipment for the Project, subject 

to an agreement under which an interest therein or an encumbrance thereon is retained 

by the seller or otherwise imposed by the Contractor or such other person. 

 

9.4  CERTIFICATES FOR PAYMENT 

 

9.4.1  If the Contractor has made Application for Payment as above, the 

Architect will, with reasonable promptness but not more than seven days after the 

receipt of the Application, issue a Certificate for Payment to the Owner, with a copy 

to the Contractor, for such amount as he determines to be properly due, or state in 

writing his reasons for withholding a Certificate as provided in Subparagraph 9.5.1. 

 

9.4.2  The issuance of a Certificate for Payment will constitute a 

representation by the Architect to the Owner, based on his observations at the site 

as provided in Subparagraph 2.2.4 and the data comprising the Application for 

Payment, that the Work has progressed to the point indicated; that, to the best of 

his knowledge, information and belief, the quality of the Work is in accordance with 

the Contract Documents (subject to an evaluation of the Work for conformity with the 

Contract Documents Substantial Completion, to the results of any subsequent tests 

required by the Contract Documents correctable prior to completion, and to any 

specific qualifications stated in his Certificate); and that the Contractor is 

entitled to payment in the amount certified.  In addition, the final Certificate for 

Payment will constitute a further representation the conditions precedent to the 

Contractor's being entitled to final payment as set forth in Subparagraph 9.7.2 have 

been fulfilled.  However, by issuing a Certificate for Payment, the Architect shall 

not thereby be deemed to represent that he has made any examination to ascertain how 

or for what purpose the Contractor has used the monies previously paid on account of 

the Contract Sum. 

 

9.4.3  After the Architect has issued a Certificate for Payment, the Owner shall 

make payment in the manner provided in the Agreement. 

 

9.4.4  No certificate for a progress payment, nor any progress payment, nor any 

partial or entire use or occupancy of the Project by the Owner, shall constitute an 

acceptance of any Work not in accordance with the Contract Documents. 

 

9.5  PAYMENTS WITHHELD 

 

9.5.1  The Architect may decline to approve an Application for Payment and may 

hold his Certificate in whole or in part, to the extent necessary reasonably to 

protect the Owner, if in his opinion he is unable to make representations to the 

Owner as provide in Subparagraph 9.4.2.  The Architect may also decline to approve 

any Applications for Payment, or, because of subsequently discovered evidence or 

subsequent inspections, he may nullify the whole or any part of any Certificate for 

Payment previously issued, to such extent as may be necessary in his opinion to 

protect the Owner from loss because of: 
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9.5.1.1 defective Work not remedied or completed Work that has been damaged 

requiring correction or replacement, 

 

9.5.1.2 third party claims have been filed or there is reasonable cause to 

believe such will be filed, 

 

9.5.1.3 reasonable evidence of the failure of the Contractor to make payments 

properly to Subcontractors for labor, materials or equipment, 

 

9.5.1.4 reasonable doubt that the Work can be completed for the unpaid balance of 

the Contract Sum, 

 

9.5.1.5 damage to another contractor, 

 

9.5.1.6 reasonable indication that the Work will not be completed within the 

Contract Time, (withholding sufficient funds to cover the anticipated assessment of 

liquidated damages), or 

 

9.5.1.7 unsatisfactory prosecution of the Work including failure to furnish 

acceptable submittals and adhere to the provision of the Special Conditions appended 

hereto. 

 

9.5.2  When the above grounds in Subparagraph 9.5.1 are removed, payment shall 

be made for amounts withheld because of them. 

 

9.6  SUBSTANTIAL COMPLETION 

 

9.6.1  When the Contractor determines that the Work or a designated portion 

thereof acceptable to the Owner is substantially complete, the Contractor shall give 

written notice of such to the Architect.  When the Architect determines by an 

inspection that the Work is substantially complete, he will then prepare a 

Certificate of Substantial Completion which shall establish the Date of Substantial 

Completion; shall state the responsibilities of the Owner and the Contractor for 

maintenance, heat, utilities, and insurance, and shall fix the time within which the 

Contractor shall complete any remaining work shown therein.  The Certificate of 

Substantial Completion shall be submitted to the Owner and the Contractor for their 

written acceptance of the responsibilities assigned to them in such certificate. 

 

9.6.2  The Contractor shall cooperate with the Owner if it is the Owner's desire 

to occupy a substantially completed structure or portion of a structure.  When such 

occupancy takes place the applicable warranty periods for the occupied portion shall 

be as provided in the Certificate of Substantial Completion. 

 

9.6.3  The assessment of liquidated damages, if any, shall terminate on the Date 

of Substantial Completion. 

 

9.7  FINAL PAYMENT 

 

9.7.1  Upon receipt of written notice from the Contractor that the Work is 

complete and ready for final inspection and acceptance, the Architect will make a 

final inspection and will notify the Contractor in writing of all particulars in 

which this inspection reveals the work to be incomplete or defective.  The Contractor 

shall immediately take such measures as are necessary to remedy such deficiencies. 

 

9.7.2  After the Contractor has corrected all deficiencies and delivered all 

Maintenance and Operating Instructions, Record Drawings, Guarantees, Bonds, 

Certificates of Inspection and other documents - all as required by the Contract 

Documents, he may make Application for Final Payment following the procedure for 

progress payments.  The Application for Final Payment must be accompanied, in 

addition to the supporting data and schedules submitted with progress payments, by 

submittals as follows: (a) An Affidavit, sufficient to establish compliance with the 
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provisions of the Mechanics Lien Law (Chapter 713 - Florida Statutes), stating, if 

that be the fact, that all lienors have been paid in full, or if the fact be 

otherwise, showing the name of each lienor who has not been paid in full and the 

amount scheduled to become due each for labor, services, or materials furnished; (b) 

Consent of surety, if any, to final payment; and (c) If required by the Owner, other 

data establishing payment or satisfaction of all obligations, such as receipts, 

releases, and waivers of liens arising out of the Contract to the extent and in such 

form as designated by the Owner.  If any Subcontractor, material man, fabricator or 

supplier fails or refuses to furnish a release or waiver in full the Contractor will 

furnish a Bond or other collateral satisfactory to the Owner to indemnify him against 

any lien.  If any lien remains unsatisfied after all payments are made, the 

Contractor shall refund to the Owner all monies that the latter may be compelled to 

pay in discharging such lien, including all costs and reasonable attorneys' fees. 

 

9.7.3  If, on the basis of his observation and review of the Work during 

construction, his final inspection, and his review of the final Application for 

Payment - all as required by the Contract Documents, The Architect is satisfied that 

the Work has been completed and the Contractor has fulfilled all his obligations 

under the Contract Documents, he will within ten (10) days after receipt of the final 

Application for Payment, indicate in writing his approval thereof and issue a final 

Certificate of Payment to the Owner.  Thereupon the Architect will give written 

notice to the Owner and the Contractor that the work is acceptable subject to the 

provisions of Paragraph "Waiver of Claims".  Otherwise he will return the application 

to the Contractor, indicating in writing his reasons for refusing to approve final 

payment, in which case the Contractor will make the necessary corrections and 

resubmit the application.  The Owner will within thirty (30) days after receipt by 

him of both an approved final Certificate of Payment from the Architect and an 

approved Certificate of Final Inspection by the Florida Department of Education pay 

the Contractor the full amount of the Contract Sum, less the aggregate of all 

previous payments and any assessment of liquidated damages. 

 

9.7.4  The making of final payment shall constitute a waiver of all claims by 

the Owner except those arising from: 

 

9.7.4.1 unsettled claims, 

 

9.7.4.2 faulty or defective Work appearing after Substantial Completion, 

 

9.7.4.3 failure of the Work to comply with the requirements of the Contract 

Documents, or 

 

9.7.4.4 terms of any special guarantees required by the Contract Documents. 

 

9.7.5  The acceptance of final payment shall constitute a waiver of all claims 

by the Contractor except those previously made in writing and still unsettled. 

 

9.8  MISCELLANEOUS PROVISIONS 

 

9.8.1  Unless otherwise provided or agreed upon, the amount certified for 

payment on each certificate, except the final payment certificate, shall ninety 

percent (90%) of the amount approved under Article 9.4.2 less previous amounts 

certified for payment until 50-percent completion has been achieved  substantial 

completion. 

 

9.8.11 At substantial completion, ninety five percent (95%) of the amount 

certified for payment on each certificate, with retainage reduced to five percent 

(5%) upon request with proper documentation. 

 

9.8.2  Certificate for Payment shall be on the prescribed form as provided in 

Attachment Three (3). 

 



 

COLLEGE 20XXC-XX                                                           64                                                                          Revised 9/26/16  

9.8.3  Pursuant to paragraph 9.7.3, and for the purpose of obtaining final 

payment, the Contractor shall execute and submit the Contractor's Affidavit to Owner 

on Attachment Four (4) to these General Conditions. 

 

 

ARTICLE 10.00 

 

PROTECTION OF PERSONS AND PROPERTY 

 

10.1  SAFETY PRECAUTIONS AND PROGRAMS 

 

10.1.1 The Contractor shall be responsible for initiating, maintaining and 

supervising all safety precautions and programs in connection with the Work. 

 

10.2  SAFETY OF PERSONS AND PROPERTY 

 

10.2.1 The Contractor shall take all reasonable precautions for the safety of, 

and shall provide all reasonable protection to prevent damage, injury or loss to: 

 

10.2.1.1 all employees on the Work and all other persons who may be affected 

thereby; 

 

10.2.1.2 all the Work and all materials and equipment to be incorporated therein, 

whether in storage on or off the site, under the care, custody or control of the 

Contractor or any of his Subcontractors or Sub-subcontractors and; 

 

10.2.1.3 other property at the site or adjacent thereto including trees, shrubs, 

lawns, walks, pavements, roadways, structures and utilities not designated for 

removal, relocation or replacement in the course of construction. 

 

10.2.2 The Contractor shall comply with all applicable laws, ordinances, rules, 

regulations and lawful orders of any public authority having jurisdiction for the 

safety of persons or property or to protect them from damage, injury or loss.  He 

shall erect and maintain as required by existing conditions and progress of the Work, 

all reasonable safeguards for safety and protection, including posting danger signs 

and other warnings against hazards, promulgating safety regulations and notifying 

owners and users of adjacent utilities. 

 

10.2.3 When the use or storage of explosives or other hazardous materials or 

equipment is necessary for the execution of the Work, the Contractor shall exercise 

the utmost care and shall carry on such activities under the supervision of properly 

qualified personnel. 

 

10.2.4 All damage or loss to any property referred to in Clauses 10.2.1.2 and 

10.2.1.3 caused in whole or in part by the Contractor, any Subcontractor, any Sub-

subcontractor, or anyone directly or indirectly employed by any of them, or by anyone 

for whose acts any of them may be liable, shall be remedied by the Contractor, except 

damage or loss attributable to faulty Drawings or Specification or to the acts or 

omissions of the Owner or Architect or anyone employed by either of them or for whose 

acts either of them may be liable, and not attributable to the fault or negligence of 

the Contractor. 

 

10.2.5 The Contractor shall designate a responsible member of his organization 

at the site whose duty shall be the prevention of accidents.  This person shall be 

the Contractor's superintendent unless otherwise designated in writing by the 

Contractor to the Owner and the Architect. 

 

10.2.6 The Contractor shall not load or permit any part of the Work to be loaded 

so as to endanger its safety. 
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10.3  EMERGENCIES 

 

10.3.1 In any emergency affecting the safety of persons or property, the 

Contractor shall act, at his discretion, to prevent threatened damage, injury or 

loss.  Any additional compensation or extension of time claimed by the Contractor on 

account of emergency work shall be determined as provided in Article 12 for Changes 

in the Work. 

 

 

ARTICLE 11.00 

 

INSURANCE 

 

11.1  CONTRACTOR'S LIABILITY INSURANCE (See Paragraph 7 in the Supplemental 

Conditions.) 

 

11.2  PROPERTY INSURANCE (See Paragraph 8 in the Supplemental Conditions.) 

 

 

ARTICLE 12.00 

 

CHANGES IN THE WORK 

 

12.1  CHANGE ORDERS 

 

12.1.1 The Owner, without invalidating the Contract and without notice to the 

sureties, may order Changes in the Work within the General scope of the Contract 

consisting of additions, deletions or other revisions, the Contract Sum and the 

Contract Time being adjusted accordingly.  All such Changes in the Work shall be 

authorized by Change Order, and shall be executed under the applicable conditions of 

the Contract Documents. 

 

12.1.2 A Change Order is a written order to the Contractor signed by the Owner 

and the Architect, issued after the execution of the Contract, authorizing a Change 

in the Work or an adjustment in the Contract Sum or the Contract Time.  A Change 

Order will also be signed by the Contractor if he agrees to the adjustment on the 

Contract Sum or the Contract Time.  The Contract Sum and the Contract Time may be 

changed only by Change Order. 

 

12.1.3 The cost or credit to the Owner resulting from a Change in the Work shall 

be determined in one or more of the following ways: 

 

12.1.3.1 by mutual acceptance of a lump sum properly itemized; 

 

12.1.3.2 by unit prices stated in the Contract Documents or subsequently agreed 

upon; or 

 

12.1.3.3 by cost and a mutually acceptable fixed or percentage fee. 

 

12.1.4 If none of the methods set forth in 12.1.3 is agreed upon and the Owner 

and Architect deem it necessary that the added work in question be performed without 

delay, the Contractor shall promptly proceed with the added work in question.  The 

cost of such Work shall then be determined by the Architect on the basis of the 

Contractor's reasonable expenditures and savings, including, in the case of an 

increase in the Contract Sum, a reasonable allowance for overhead and profit.  In 

such case, and also under Clause 12.1.3.3 above the Contractor shall keep and present 

in such form as the Architect may prescribe, an itemized accounting together with 

appropriate supporting data. Pending final determination of cost to the Owner, 

payments on account shall be made on Certificate for Payment approved by the 

Architect.  The amount of credit to be allowed by the Contractor to the Owner for any 

deletion or change which results in a net decrease in cost will be the amount of the 
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actual net decrease as confirmed by the Architect.  When both additions and credits 

are involved in any one change, the allowance for overhead and profit shall be 

figured on the basis of net amount, if any.  Change Orders extending Contract Time 

for completion will not automatically entitle the Contractor to increased costs for 

overhead during the extended period unless specifically allowed in the Change Order. 

 

12.1.5 If the Architect, the Owner and the Contractor agree that the unit costs 

set forth in the Contract Documents are not applicable to the quantities of added 

work in question, they shall not be utilized. 

 

12.1.6 If the Contractor claims that additional cost is involved because of (1) 

any written interpretation issued pursuant to Subparagraph 1.2.8, (2) any order by 

the Owner to stop the Work pursuant to Paragraph 3.3 where the Contractor was not at 

fault, or (3) any written order for a minor change in the Work issued pursuant to 

Paragraph 12.3, the Contractor shall make such claim as provided in Paragraph 12.2. 

 

12.1.7 When the amount of cost or credit is to be based on mutual acceptance of 

a lump sum (Clause 12.1.3.1), whether such an amount is an extra, a credit, or no-

change-in-contract price, the Contractor shall submit a change order estimate on 

forms furnished by the Owner which shall be substantiated by a complete itemized 

breakdown (including breakdowns from each Subcontractor on the same form) showing all 

direct costs for the change or changes in the Work.  The breakdown shall list 

quantities and unit prices for materials, labor, equipment and other items of cost 

when the amount of cost is to be based on actual direct cost plus overhead and profit 

(Clause 12.1.3.3).  The Contractor shall submit receipts or other evidence as the 

Architect may direct, showing actual direct costs and his right to the payment 

claimed. 

 

12.1.8 The following factors shall be applicable to all methods of arriving at 

extra or credit for Change Orders except where unit prices (Clause 12.1.3.2) are 

stated in the Contract Documents: 

 

12.1.8.1 for all Work done by his own organization, the Contractor may add ten 

percent (10%) of his net increase in direct costs for combined overhead and profit; 

 

12.1.8.2 for all change order Work done by Subcontract, the contractor may add ten 

percent (10%) of the net increase in direct costs for combined overhead and profit 

above Subcontractor's direct cost for his overhead and profit (as defined herein). 

 

12.1.8.3 where changes involve the Contractor and one or more Subcontractors, the 

breakdown shall itemize the above percentages separately, by use of individual change 

order estimate forms; 

 

12.1.8.4 overhead and profit percentages will be deducted on items which have a 

net decrease; 

 

12.1.8.5 when both additions and deductions are involved in any one item, the 

overhead and profit shall apply to the net amount, if any; 

 

12.1.8.6 subcontractor direct costs shall include labor, materials, Worker's 

Compensation, taxes, health and retirement benefits, social security, and the expense 

of work performed after regular working hours to the extent authorized by the Owner; 

 

12.1.8.7 contractor supervision, clean-up services, insurance, contractor 

incremental performance and payment bond cost, proportionate necessary 

transportation, traveling and subsistence expenses of Contractor's employees incurred 

for the Project; materials, supplies and temporary facilities, including Project 

office expenses; equipment rental by agreement approved by Owner with advice of 

Architect, including transportation and unloading; telegrams, postage, telephone 

service at the site and other normal overhead expenses as approved by Owner shall be 

included in the Contractor's 10% compensation for overhead and profit. Contractor is 
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authorized on change orders to submit for reimbursement incremental pre-approved 

dumpster rental at cost. Contractor is not authorized to invoice the College for 

subcontractor performance and payment bond cost as Florida statutes only require the 

contractor to bond the College for work > $200,000.00 

 

12.1.9 The above added percentages are defined to include all overhead and 

additional costs resulting from the change in scope of work including any time 

extensions. 

 

12.1.10 Notwithstanding any other provisions of this Contract it is mutually 

understood that the time extensions for changes in the work will depend upon the 

extent, if any, by which the changes cause delay in the completion of the various 

element of construction.  The change order granting the time extension may provide 

that the contract completion date will be extended only for those specific elements 

so delayed and that the remaining contract completion dates for all other portions of 

the work will not be altered and may further provide for an equitable readjustment of 

liquidated damages pursuant to the new completion schedule. 

 

12.2  CLAIMS FOR ADDITIONAL COSTS 

 

12.2.1 If the Contractor wishes to make a claim for an increase in the Contract 

Sum, he shall give the Architect written notice thereof within twenty (20) days after 

the occurrence of the event giving rise to such claim.  This notice shall be given by 

the Contractor before proceeding to execute the Work, except in an emergency 

endangering life or property in which case the Contractor shall proceed in accordance 

Subparagraph 10.3.1.  No such claim shall be valid unless so made.  If the Owner and 

the Contractor cannot agree on the amount of the adjustment in the Contract Sum it 

shall be determined by Arbitration, Paragraph 7.9.  Any change in the Contract Sum 

resulting from such claim shall be authorized by Change Order. 

 

12.3  FIELD ORDERS 

 

12.3.1 The Architect may issue written Field Orders which interpret the Contract 

Documents in accordance with Paragraph 12.1.4 without change in Contract Sum or 

Contract Time, a copy of which shall be forwarded to the Owner.  The Contractor shall 

carry out such Field Orders promptly. 

 

 

ARTICLE 13.00 

 

UNCOVERING AND CORRECTION OF WORK 

 

 

13.1  UNCOVERING OF WORK 

 

13.1.1 If any Work should be covered contrary to the request of the Architect, 

it must, if required by the Architect, be uncovered for his observation and replaced, 

at the Contractor's expense. 

 

13.1.2 If any other Work has been covered which the Architect has not 

specifically requested to observe prior to being covered, the Architect may request 

to see such Work and it shall be uncovered by the Contractor.  If such Work be found 

in accordance with the Contract Documents, the cost of uncovering and replacement 

shall, by appropriate Change Order, be charged to the Owner.  If such Work be found 

not in accordance with the Contract Documents, the Contractor shall pay such costs 

unless it be found that this condition was caused by a separate contractor employed 

as provided in Article 6, and in that event the Owner shall be responsible for the 

payments of such costs. 
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13.2  CORRECTION OF WORK 

 

13.2.1 The Contractor shall promptly correct all Work rejected by the Architect 

as defective or as failing to conform to the Contract Documents whether observed 

before or after Substantial Completion and whether or not fabricated, installed or 

completed.  The Contractor shall bear all costs of correcting such rejected Work, 

including the cost of the Architect's additional services thereby made necessary. 

 

13.2.2 If, within one (1) year after the date of the approval of the Certificate 

of Final Inspection by the Florida Department of Education or by the terms of any 

applicable special guarantee required by the Contract Documents, any of the Work is 

found to be defective or not in accordance with the Contract Documents, the 

Contractor shall correct it promptly after receipt of a written notice from the Owner 

to do so unless the Owner has previously given the Contractor a written acceptance of 

such condition.  The Owner shall give such notice promptly after discovery of the 

condition. 

 

13.2.3 All such defective or non-conforming Work under Subparagraph 13.2.1 and 

13.2.2 shall be removed from the site if necessary, and the Work shall be corrected 

to comply with the Contract Documents without cost to the Owner. 

 

13.2.4 The Contractor shall bear the cost of making good all work of separate 

contractors destroyed or damaged by such removal or correction. 

 

13.2.5 If the Contractor does not remove such defective or non-conforming Work 

within a reasonable time fixed by written notice from the Architect, the Owner may 

remove it and may store the materials or equipment at the expense of the Contractor.  

If the Contractor does not pay the cost of such removal and storage within ten (10) 

days thereafter, the Owner may upon ten (10) additional days' written notice sell 

such Work at auction or at private sale and shall account for the net proceeds 

thereof, after deducting all the costs that should have been borne by the Contractor 

including compensation for additional architectural services.  If such proceeds of 

sale do not cover all costs which the Contractor should have borne, the difference 

shall be charged to the Contractor and an appropriate Change Order shall be issued.  

If the payments then or thereafter due the Contractor are not sufficient to cover 

such amount, the Contractor shall pay the difference to the Owner. 

 

13.2.6 If the Contractor fails to correct such defective or non-conforming Work, 

the Owner may correct it in accordance with Paragraph 3.4. 

 

13.3  ACCEPTANCE OF DEFECTIVE OR NON-CONFORMING WORK 

 

13.3.1 If the Owner prefers to accept defective or non-conforming Work, he may 

do so instead of requiring its removal and correction, in which case a Change Order 

will be issued to reflect an appropriate reduction in the Contract Sum, or, if the 

amount is determined after final payment, it shall be paid by the Contractor. 

 

 

ARTICLE 14.00 

 

TERMINATION OF THE CONTRACT 

 

14.1  TERMINATION BY THE CONTRACTOR 

 

14.1.1 If the Work is stopped for a period of thirty (30) days under any order 

of any court or other public authority having jurisdiction, or as a result of an act 

of government, such as a declaration of a national emergency making materials 

unavailable, through no act or fault of the Contractor or a Subcontractor or their 

agents or employees or any other persons performing any of the Work under a contract 

with the Contractor, or if the Work should be stopped for a period of thirty (30) 

days by the Contractor for the Architect's failure to issue a Certificate for Payment 
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as provided in Paragraph 9.5 or for the Owner's failure to make payment thereon as 

provided in Paragraph 9.5, then the Contractor may, upon seven (7) days' written 

notice to the Owner and the Architect, terminate the Contract and recover from the 

Owner payment for all Work executed and for any proven loss sustained upon any 

materials, equipment, construction equipment, tools, and machinery, including 

reasonable profit and damages. 

 

14.2  TERMINATION FOR DEFAULT-DAMAGES FOR DELAY-TIME EXTENSIONS 

 

14.2.1 If the Contractor persistently or repeatedly refuses or fails, except in 

cases for which extension of time is provided, to prosecute the Work, or any 

separable part thereof, with such diligence as will insure its completion within the 

time specified in this Contract, or any extension thereof, or fails to complete said 

work within such time, the Owner may, upon seven (7) days written notice to the 

Contractor, and his surety, if any, terminate his right to proceed with the Work or 

such part of the Work as to which there has been delay.  In such event the Owner may 

take over the Work and prosecute the same to completion, by contract or otherwise, 

and may take possession of and utilize in completing the work such materials, 

appliances, and plant as may be on the site of the Work and necessary therefore.  

Whether or not the Contractor's right to proceed with the work is terminated, he and 

his sureties shall be liable for any damage to the Owner resulting from his refusal 

or failure to complete the Work within the specified time. 

 

14.2.2 If fixed and agreed liquidated damages are provided in the Contract and 

if the Owner so terminates the Contractor's right to proceed, the resulting damage 

will consist of such liquidated damages until such reasonable time as may be required 

for final completion of the work together with any increased costs occasioned the 

Owner in completing the work. 

 

14.2.3 If fixed and agreed liquidated damages are provided in the Contract and 

if the Owner does not so terminate the Contractor's right to proceed, the resulting 

damage will consist of such liquidated damages until the work is completed or 

accepted. 

 

14.2.4 The Contractor's right to proceed shall not be so terminated nor the 

Contractor charged with resulting damage if: 

 

14.2.4.1 The delay in the completion of the work arises from unforeseeable causes 

beyond the control and without the fault or negligence of the Contractor, including 

but not restricted to, acts of God, acts of a public enemy, acts of the Owner in its 

contractual capacity, acts of other Contractor in the performance of a contract with 

the Owner, fires, floods, epidemics, quarantine restrictions, strikes, freight 

embargoes, unusually severe weather conditions not reasonably anticipated based on 

Weather Bureau five (5) year averages for the contract period, or delays of 

subcontractors or suppliers (at any tier) arising from unforeseeable causes beyond 

the control and without the fault or negligence of both the Contractor and such 

subcontractors or suppliers; and 

 

14.2.4.2 The Contractor, within ten (10) days from the beginning of such delay 

(unless the Owner grants a further delay of time in writing before the date of final 

payment under the Contract), notifies the Architect in writing of the causes of 

delay.  The Architect shall ascertain the facts and extent of the delay and, with 

agreement of the Owner, extend the time for completing the Work when, in his 

judgment, the findings of facts justify such an extension.  A Change Order will be 

executed pursuant to Article 12 to reflect the change in Contract Time. 

 

14.2.5 If, after notice of termination of the Contractor's right to proceed 

under the provisions of this Paragraph, it is determined for any reason that the 

Contractor was not in default, or that the delay was excusable, the Contract shall be 

equitably adjusted to compensate for such termination and the Contract modified 
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accordingly.  Failure to agree to any such adjustment shall be resolved in 

arbitration pursuant to Paragraph 7.9 ARBITRATION. 

 

14.2.6 The rights and remedies of the Owner provided in this Paragraph are in 

addition to any other rights and remedies provided by law or under this Contract. 

 

14.3  TERMINATION FOR OTHER REASONS 

 

14.3.1 If the Contractor is adjudged bankrupt, or if he makes a general 

assignment for the benefit of his creditors, or if a receiver is appointed on account 

of his insolvency, or if he persistently or repeatedly refuses or fails to supply 

enough properly skilled workmen or proper materials, or if he fails to make prompt 

payment to Subcontractors for materials or labor, or persistently disregards laws, 

ordinances, rules, regulations or orders of any public authority having jurisdiction, 

or otherwise is guilty of a substantial violation of a provision of the Contract 

Documents, then the Owner, upon certification by the Architect that sufficient cause 

exists to justify such action, may, without prejudice to any right or remedy and 

after giving the Contractor and his surety, if any, seven (7) days' written notice, 

terminate the employment of the Contractor and take possession of the site and of all 

materials, equipment, tools, construction equipment and machinery thereon owned by 

the Contractor and may finish the Work by whatever method he may deem expedient. 

 

14.4  FURTHER PAYMENTS 

 

14.4.1 In the event of termination under Paragraphs 14.2 and 14.3 the Contractor 

shall not be entitled to receive any further payment until the Work is finished.  If 

the unpaid balance of the Contract Sum exceeds the costs of finishing the Work, 

including compensation for the Architect's additional services, such excess shall be 

paid to the Contractor.  If such costs exceed such unpaid balance, the Contractor 

shall pay the difference to the Owner.  The costs incurred by the Owner as herein 

provided shall be certified by the Architect. 

 

14.5  ABANDONMENT OF THE PROJECT 

 

14.5.1 Upon seven (7) days' written notice to the Contractor and the Architect, 

the Owner may, without cause and without prejudice to any other right or remedy, 

elect to abandon the Project and terminate the Agreement.  In such case, the 

Contractor shall be paid for all Work executed and any expense sustained, plus a 

reasonable profit. 

 

 

ARTICLE 15.00 

 

EQUAL OPPORTUNITY 

 

15.1  EQUAL OPPORTUNITY 

 

15.1.1 All jobs let based on bids received or contracts negotiated will be 

guaranteed by the individual Contractor or Subcontractor or Sub-subcontractor as to 

compliance with any and all applicable laws, rules and regulations relating to equal 

employment opportunity, and any Federal, State and Local Laws, rules and regulations 

pertaining hereto.  The Contractor shall execute the certificate as provided in 

Attachment Number 5 as evidence of such compliance and file it with the Owner 

simultaneously with the Contractor's execution of the agreement. 
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15.1.2 Pursuant to Florida Statute 112.313(7) and COLLEGE Board Rule # 6Hx 7-

2.9(4), College Employees, while acting in a private capacity, are not allowed to do 

business with the College. This also applies to the buying or selling of goods or 

services to the College from any business entity of which the employee or their 

spouse or child is an officer, partner, director, or proprietor or otherwise has a 

material interest. This may include private instructional services provided to the 

College from a full time or adjunct faculty member.  
 

As such does your company have any employee or their Spouse that owns >5% of your 

company and is also a FSCJ full-time/part-time/adjunct employee of the College? 

 

Yes ____ No____ (If Yes, define below the name of the employee and/or Board 

member as well as detail their relationship with your company and the 

College). 

_____________________________________________________________________________________ 

_____________________________________________________________________________________ 

 

 

ARTICLE 16.00 

 

PROTEST 

 

16.1  PROTEST OF BID/PROPOSAL 

 

16.1.1 Any notice of protest involving the specifications, the terms and 

conditions or any other aspect of the Invitation To Bid must be filed within 72-hours 

after the receipt of the solicitation, however protests will not be considered if the 

notice of protest letter is not delivered prior to 72-hours after the solicitation 

was issued (Saturdays, Sundays and state holidays shall be excluded in the 

computation of the 72-hour time periods).  The formal written protest shall be filed 

within 10 days after the date of the notice of protest is filed.  Failure to file a 

notice of protest within the time prescribed shall constitute a waiver of proceedings 

under Chapter 120, Florida Statutes. 

 

“Failure to file a protest within the time prescribed in section 120.57(3), Florida 

Statutes, or failure to post the bond or other security required by law within the 

time allowed for the filing a bond shall constitute a waiver of proceedings under 

chapter 120, Florida Statutes”.  

 

16.2  POSTING OF BID TABULATIONS 

 

16.2.1 Bid tabulations with recommended awards will be posted for review by 

interested parties at https://www.fscj.edu/discover/governance-

administration/purchasing/bids-schedule on or about Month Day Year, unless the date 

is extended by letter of notification or as soon as a determination has been made, 

and will remain posted for a period of 72-hours (Saturdays, Sundays and state 

holidays shall be excluded in the computation of the 72-hour time periods). Their 

content will be made public for the information of bidders and others interested, and 

those who may be present either in person or by representative on the College’s 

Purchasing Department website located at https://www.fscj.edu/discover/governance-

administration/purchasing/bids-schedule for a 72-hour period.  

 

Any notice of protest of award or recommendation of award shall be filed in writing 

within 72-hours with a protest bond amounting to (1) Twenty-five Thousand dollars 

($25,000) or Two percent (2%) of the lowest accepted bid, whichever is greater, for 

projects valued over $500,000; and (2) Five percent (5%) of the lowest accepted bid 

for all other projects (as defined in section 255.0516 Florida Statues) after the 

posting of the bid tabulation and a formal written protest shall be filed within 10 

days after date the notice of protest was filed.  Failure to file a protest and 

protest bond within the time prescribed shall constitute a waiver of proceedings 

under Chapter 120, Florida Statutes. 

https://www.fscj.edu/discover/governance-administration/purchasing/bids-schedule
https://www.fscj.edu/discover/governance-administration/purchasing/bids-schedule
https://www.fscj.edu/discover/governance-administration/purchasing/bids-schedule
https://www.fscj.edu/discover/governance-administration/purchasing/bids-schedule
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ATTACHMENT TO THESE GENERAL CONDITIONS 

 

 The following forms and informational sheets are attached hereto as acceptable 

guides for various submittals called for herein: 

 

Agreement Between Owner and Contractor             Attachment No. 1 

Application and Certificate for Payment               Attachment No. 2 

Contractor's Affidavit to Owner                    Attachment No. 3 

Equal Opportunity - Certificate of Compliance      Attachment No. 4 

Supplementary Conditions     Attachment No. 5 
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Attachment No. 1 

 

 

 

FLORIDA STATE COLLEGE AT JACKSONVILLE 

JACKSONVILLE, FLORIDA 

 

AGREEMENT BETWEEN OWNER AND CONTRACTOR 

 

 

THIS AGREEMENT, made this       day of _______    in the year 

________________ and BETWEEN the Owner: The District Board of Trustees of the 

Florida State College at Jacksonville, a body politic, and the Contractor: 

__________________________________________________________, with its 

principle address of __________________________________ (Federal ID# 

___________) is for the Project which, for purposes of this Agreement, is 

defined as: 

 

PROJECT NAME 

ITB #________ 

 

 

The Architect/Engineer for this Project is: ARCHITECT/ENGINEER NAME 

 

 

   

ARTICLE 1 

 

THE CONTRACT DOCUMENTS 

 

The Contract Documents consist of this Agreement, Conditions of the Contract 

for Construction (General, Supplementary and other Conditions as defined in 

solicitation), Drawings, Specifications, All Addenda issued prior to 

execution of this Agreement, and All Modifications issued subsequent thereto 

without exception.  These form the Contract and all are incorporated by 

reference as fully a part of the Contract as if attached to this Agreement or 

repeated herein. 

 

 

 

ARTICLE 2 

 

THE WORK 

 

The Contractor shall perform all the Work required by the Contract Documents 

for 20XXC-XX: PROJECT NAME 
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Attachment No. 1 

ARTICLE 3 

 

TIME OF COMMENCEMENT AND COMPLETION 

 

 

Where substantial completion is not achievable by no later than XXXX number 

of calendar days on XX/XX/XX the Contractor and his Sureties shall be liable 

for and shall pay to the Owner the following sums as liquidated 

damages/penalty for each calendar day of such delay until the Work is 

substantially completed: 

 

                         $ _______   per Calendar day  

 

 

 

ARTICLE 4 

 

CONTRACT SUM 

 

The Owner shall pay the Contractor for the performance of the Work, subject 

to additions and deductions by Change Orders as provided in the Conditions of 

the Contract, in current funds, the Contract Sum of: 

 

______________________________________________Dollars ________________ 

 

 

 

ARTICLE 5 

 

PROGRESS AND FINAL PAYMENTS 

 

Upon Application for Payment submitted by the Contractor to the 

Architect/Engineer and Certificates of Payments based thereon issued by the 

Architect, the Owner shall make progress payments on account of the Contract 

Sum and a final Payment to the Contractor as provided in the Conditions of 

the Contract and as follows: 

 

5.1 In not more than twenty(20) days after receipt of a Certificate of 

Payment approved by the Architect, and the Uniform Building Code 

Inspector (UBCI) the Owner shall make a progress payment to the 

Contractor in the amount provided in such Certificate; provided such 

payment in addition to all previous payments does not exceed ninety 

percent (90%)of the portion of the Contract Sum properly allocable to 

labor, materials and equipment incorporated in the Work plus ninety 

percent (90%) of the Contract Sum properly allocable to materials and 

equipment not incorporated in the Work but delivered and suitably 

stored at the site or at a bonded warehouse located in Jacksonville, 

Florida when agreed upon by the parties in writing, up to five days 

prior to the date on which the Application for Payment is submitted. 
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Attachment No. 1 

 

 

5.2 At such time as the Contractor has substantially completed his Work, 

the Architect and Owner's Uniform Building Code Inspector have prepared 

the Final Punch List, and the UBCI has approved the punch list, 

retainage may be reduced to an amount equal to 5% of the gross amount 

due but not less than $500.00.  When all final punch list items have 

been completed to the Owner's satisfaction, final payment may be made.   

  

 The Contractor has 30 calendar days from the date the Owner accepts the 

work as substantial completion to complete all "punch list" items for 

the project.  If all punch list items are not completed and accepted by 

the Architect and the Owner by XX/XX/XX, liquidated damages/penalty for 

each calendar day of such delay will be assessed at $ ____    per 

calendar day.  The contractor and his Sureties will be liable for and 

shall pay the Owner such amount.   

 

5.3 The Application for Payment for the final payment under the contract 

shall include the following forms: 

 

a.   Contractor's Affidavit to Owner stating that all lienors have been 

paid in full, or stating the name of each lienor who has not been 

paid in full and the amount expected to become due for labor, 

services, or materials furnished.  If any Sub-contractor, material 

man, fabricator or supplier fails or refuses to furnish a release 

or waiver in full, the prime Contractor will furnish an Indemnity 

Bond for release of lien to the Owner, or other collateral 

satisfactory to the Owner, to indemnify the Owner against any 

lien. 

 

 b. Consent of Surety to Final Payment on AIA Document G707. 

 

c. Contractor's Affidavit of Release of Liens on AIA  Documents G706 

and G706A certifying that the prime Contractor, all 

Subcontractors, all suppliers of materials and equipment, and all 

performers of work, labor or services on the project release or 

waive any lien against the Owner arising in the construction 

project. 

 

5.4 The College may occupy the facilities prior to the completion of all 

punch list items; however, retainages specified will remain in force. 
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Attachment No. 1 

ARTICLE 6 

 

MISCELLANEOUS PROVISIONS 

 

6.1 Terms used in the Agreement which are defined in the Conditions of the 

Contract shall have the meanings designated in those Conditions. 

 

6.2 The Contract Documents as listed in Article 1 shall constitute the 

entire Agreement between the Owner and the Contractor, except for 

Modifications issued after execution of this Agreement, and shall include the 

following Alternatives: 

_____________________________________________________________________________ 

_____________________________________________________________________________ 

_____________________________________________________________________________ 

_____________________________________________________________________________ 

 

 

 THIS AGREEMENT executed the day and year first written above. 

 

 

     OWNER 

 

     THE DISTRICT BOARD OF TRUSTEES OF THE 

     FLORIDA STATE COLLEGE AT JACKSONVILLE 

 

 

     By: __________________________________ 

        Randi Brokvist                   

Its: Executive Director,  

Purchasing and Auxiliary Services 

 

 

                 ATTEST:  By: __________________________________ 

       Audrey B. Monroe  

     Its: Purchasing Construction Contracts Coordinator  

 

 

      CONTRACTOR 

 

      

  By: ______________________________________ 

          

     Its: ______________________________________ 

       Print Name 

        

      _________________________________ 

      Title 

 

 

                 ATTEST:  By: ______________________________________ 

          

     Its: ______________________________________ 

       Print Name 
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Attachment No. 2 

APPLICATION & CERTIFICATION FOR PAYMENT     
 

Application for Payment No. __ _ ______ 
For Period Ending       
Project      _____                      
FSCJ Bid No.   ___                   

  
Application is made for payment, as hereinafter shown, in connection with this contract: 
Original Contract Sum        $    

Change Orders (Net)         $    

Contract Sum to Date         $    

Balance to Finish         $    

Complete to Date – see attached schedule       $    

Material Suitably Stored         $    

Gross Amount Due                                          $    

Less ______% Retainage                                    $    

Less Previous Applications                                $    

Less Materials Directly Purchased by Owner     $    

Amount Due This Application                               $    

The undersigned Contractor hereby swears under penalty of perjury that (1) all previous progress payments 
received from the Owner on account of work performed under the contract referred to above have been applied 
by the undersigned to discharge in full all obligations of the undersigned incurred in connection with work covered 
by prior Applications for Payment under said contract, being Applications for Payment numbered 1 through 
______ inclusive; and (2) title to all work, materials and equipment covered by this Application for Payment, 
whether incorporated in the Project or not, will pass to the Owner upon receipt of such payment by the 
Contractor, free and clear of all liens, claims, security interests and encumbrances. 
 
Dated _________________________     ______ _______________________ 

                                      (Contractor) 
COUNTY OF                            )SS 
STATE OF                                )      By____  ________________________ 
                                                           (Name and Title) 

 
Before me on this_____day of_____________, 20_____ personally appeared _______________________ 
known to me, who being duly sworn, did depose and say that he/she is the__________________ of the 
Contractor above mentioned; that he/she executed the above Application for Payment and statement on behalf of 
said Contractor; and that all of the statements contained therein are true, correct and complete.   
 
       Notary Public:     ______________________________ 
      My commission expires:        
 
 

ARCHITECT/ENGINEER’S CERTIFICATE FOR PAYMENT 
 In accordance with the contract and this application for payment, this is to certify that the Contractor is properly 
entitled to payment in the amount shown above. 
 
Architect:  ________________________         By: _______ ______    
Date:                     (Name and Title)    
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Attachment No. 3 

 

CONTRACTOR’S AFFIDAVIT TO OWNER 
 

STATE OF               ) 

COUNTY OF              ) 

Before me, the undersigned authority, personally appeared___________ 

_______________, who, being by me first duly sworn, on oath depose(s) and say(s): 

 

1. He is (They are)______________________________of________________ 

________________(a corporation) (a partnership) (an individual) doing business 

as________________________, hereinafter called “Contractor”. 

 

2. Contractor heretofore entered into a contract with the District Board of 

Trustees of the Florida State College at Jacksonville, hereinafter called “Owner”, to 

furnish material, labor and services for the construction of 

_________________________________________________ located at Jacksonville, Duval 

County, Florida. 

 

3. Contractor has fully completed construction in accordance with the terms of the 

contract and all lienors have been paid in full, except: 

 

 

     Name of Lienor     Amount Due and Unpaid 

 

        $ 

 

4. All Worker’s Compensation claims have been settled and no liability claims are 

pending, in connection with, arising out of or resulting from, the contract. 

 

5. Receipt by the Contractor of the final payment, under the aforementioned 

contract, shall constitute a full release and discharge by the Contractor to the 

Owner of any and all claims of the Contractor against the Owner, arising out of, 

connected with, or resulting from performance of the obligations of the Contractor 

pursuant to the Contract Documents. 

 

6. The term “lienor” as used in this affidavit means any person having a lien or a 

prospective lien, under the Mechanics Lien Law of Florida, on the land and property 

of the Owner referred to in Paragraph two of this affidavit. 

 

7. This affidavit is given pursuant to the provisions of Section 713.06, 

Florida Statutes. 

 

Signed and sealed in the presence of: 

 

 

________________________________     __________________________(SEAL) 

            (Contractor) 

         By________________________(SEAL) 

 

Sworn to and subscribed before me this _________ day of______________, 20______. 

                        _______________________________________ 

            Notary Public State of Florida at Large 

        My Commission Expires:_________________      
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Attachment No. 4 

 

EQUAL OPPORTUNITY 

 

CERTIFICATE OF COMPLIANCE 
 

 

 

           PROJECT TITLE:______________________________________ 

 

 

 

This is to certify that the undersigned contractor on subject project does now and 

will during the entire length of this project comply with all applicable laws, rules 

and regulations relating to equal employment opportunity, and any Federal, State, or 

Local laws, rules, or regulations pertaining thereto; and further certifies 

compliance specifically with Executive Order 11246 originally issued by the President 

of the United States on September 24, 1965, as amended from time to time thereafter, 

including: 

 

 

 1. The Contractor does not discriminate in any manner in its employment 

policies as to race, color, religion, sex or national origin; and, 

 

 

2. The Contractor does maintain an affirmative action plan to recruit, 

employ, and promote qualified members of groups that may have been 

formerly excluded because of race, color, religion, sex or national 

origin. 

 

 

 

 

     Contractor: ___________________________ 

 

         By: ___________________________ 

 

     Title:     ___________________________ 

 

          Date:      ___________________________ 
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Attachment No. 5 

 

SUPPLEMENTARY CONDITIONS 

 

1. Conditions of the Contract - General Conditions, these Supplementary Conditions 

and Division I are applicable to all divisions and sections of the 

specifications and it is the Contractor's responsibility to so inform all 

parties who should be influenced thereby. 

 

2. Applicable Specifications/Drawings - The specifications/drawings applicable to 

this work are titled: 

 

PROJECT TITLE ON SPECIFICATIONS AND DRAWINGS: 

_______________________________________________________________________________ 

 

 Dated: XX/XX/XXXX  

 

 Prepared by: __________________________________________________________________ 

 

 The drawings accompany these solicitation documents and specifications and 

become a part hereof.  In case of dispute, the Architect will identify the 

various sheets comprising the drawings. The applicable drawings consist of the 

following sheets: 

 

 DRAWING SHEET NAMES/NUMBERS LISTING: ____________________________________  

 _________________________________________________________________________ 

 _________________________________________________________________________ 

  

 The Contractor will be furnished __1__ set of drawings, specifications and 

other Contract Documents for this work.  It is the Architect's judgment that 

this is a reasonable number for this project, however, should the Contractor 

desire additional copies, he may purchase them from the Architect or Owner by 

payment of reproduction costs. 

 

3. Contract Time –  

 

 It is the intent to publicly open bids at 2:00 p.m. EST on XX/XX/XXXX 

and post recommendation of award on or about XX/XX/XXXX for a period of 

72-hours pursuant to Chapter 120 F.S. 

 

 It is further the owners intent to provide the apparent low 

bidder/recommended contractor a “Notice of Intent” memo at that time on 

XX/XX/XXXX that shall make the contractor aware of the College’s intent 

to submit to the College’s Board of Trustees meeting on XX/XX/XXXX a 

recommendation of award to their firm. The Notice of Intent shall 

provide the contractor advance notice of the colleges requirements they 

provide the college by no later than XX/XX/XXXX (date established to be 

no less than 10 days as stated in Instruction To Bidders, Paragraph 16) 

the following fully completed and executed documents: 

 

A. Signed Contract #20XXC-XX. 

B. If cumulative contract award is > $200,000 a 100% performance and 

payment bond that was issued by a surety licensed to do business in 

the State of Florida that meets the requirements defined in F.S. 

255.05. 

C. If cumulative contract award is > $200,000 evidence the 100% 

Performance and Payment Bond was recorded with Duval County. 

D. A certificate of insurance listing COLLEGE Board of Trustees as 

additionally insured in the amounts as defined in ITB #20XXC-XX. 

E. Evidence of statutory Worker’s Compensation insurance. 
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F. Copies of Duval County Occupational Business Tax Receipt and State 

licenses of all subcontractors disclosed at bid opening and 

proposed for this project. 

  

 Contractor guarantees owner “Substantial Completion” of this project 

(inclusive of any awarded alternate specified herein) shall by no later 

than XXXX number of calendar days on XX/XX/XXXX and “ Final Completion” 

by no later than 30 calendar days thereafter on XX/XX/XXXX regardless 

if they are late to return to the college the #A through F required 

submittals noted above. 

 

 Upon receipt of “ALL” the required submittals noted above it is the 

College’s intent to sign Contract #20XXC-XX and issue a Purchase Order 

within two (2) work days after receipt of #A through F and issue a 

Notice To Proceed at that time. 

 

 

4. Liquidated Damages - Since actual damages for delay are impossible to 

determine, the fixed, agreed and liquidated damages described in Article 8, 

Paragraph 8.3.1 of General Conditions shall be for each calendar day beyond the 

specified Contract “Substantial Completion” date of XX/XX/XXXX and/or beyond 

the “Final Completion” date of XX/XX/XXXX as follows: 

 

 $   ________ per Calendar day 

 

 $   ________ per day Calendar for Punch List Completion 

   (30 calendar days following Substantial Completion) 

 

5. List of Designated Subcontractors - The Contractor shall submit with his 

Proposal a list of the names, addresses, and minority type/values with license 

numbers of the Subcontractors he proposes to use on this project.    

 

a) This list shall be submitted with the intent that the Contractor shall 

employ these Subcontractors for the trades noted.  Should the Owner voice 

an objection to any of the listed firms, the Contractor shall submit for 

the Owner's approval and selection, the name or names of other 

Subcontractors which may be employed in lieu thereof and shall at the 

same time indicate the change to the price or prices on his Proposal for 

each selection.  If the Owner's selection of Alternates should affect 

this list, the Contractor shall be prepared, upon request, to submit the 

names of Subcontractors which he proposes to use for the given selection 

of Alternates upon which the Contract may be awarded. 

 

b) This list shall be placed in a white letter-size envelope, sealed and 

marked "List of Subcontractors".  This envelope shall then be placed with 

the Proposal in a larger sealed envelope.  Their content will be made 

public for the information of bidders and others interested, and those 

who may be present either in person or by representative, if requested as 

defined in FS 119.071, the date of posting (defined herein) or 30 days 

after bid opening (whichever is earlier). 

 
6. Notice to Owner - If a subcontractor or supplier files a Notice to Owner in any 

acceptable form under the Florida Mechanics Lien Law, the Owner will use reasonable 

efforts to notify the Contractor of its receipt.  Any payment request delivered 

subsequent to receipt of that Notice to Owner that contains payment in full or in 

part for that subcontractor or supplier shall require a Partial Release of Lien or 

Final Release from each subcontractor or supplier so affected. 
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7. CONTRACTOR'S WORKERS COMPENSATION AND LIABILITY INSURANCE 

 

Pursuant to Senate Bill 50A and FS Chapter 440:  During the Contract term, the 

Contractor at its sole expense shall provide commercial insurance of such a type and 

with such terms and limits as may be reasonably associated with the Contract, which, 

at a minimum, shall be:  Workers’ Compensation And Employer’s Liability insurance in 

accordance with Chapter 440 of the Florida Statues with minimum Employers’ Liability 

limits of $100,000 per accident per person, and $500,000 policy aggregate.  Such 

policy shall cover all employees engaged in any Contract work. 

 

Pursuant to Florida Statues, effective 1/1/2004 employers who have employees who are 

engaged in work in Florida must use Florida rates, rules and classifications for 

those employees.  In the construction industry, only corporate officers of a 

corporation or any group affiliated corporations may elect to be exempt from workers’ 

compensation coverage requirements.  Such exemptions are limited to a maximum of 

three per corporation and each exemption holder must own at least 10% of the 

corporation.  Independent contractors, sole proprietors and partners in the 

construction industry cannot elect to be exempt and must maintain worker’ 

compensation insurance. 

 

 

a) The awarded Contractor shall purchase and maintain with a company or 

companies licensed to do business in the State of Florida and acceptable to the Owner 

and his Risk Manager such insurance as will protect him from claims, some of which 

are set forth below, which may rise out of or result from the Contractor's operations 

under the Contract, whether such operations be by himself or by any Sub-contractor or 

by anyone directly or indirectly employed by any of them, or by anyone else for whose 

acts any of them may be liable. The specific delineation of coverage in this 

paragraph is a minimum guide only, it being the specific intent of the Owner that it 

shall be fully and completely protected and indemnified from any and all claims which 

may arise out of Contractor's operation under the Contract; including among others 

those checked below: 

 

a)i claims under workers' compensation, disability benefit and other similar 

employee benefit acts; 

 

a)ii claims for damages because of bodily injury, occupational sickness or 

disease, or death of this employees; 

 

a)iii claims for damages because of bodily injury, sickness or disease, or 

death of any person other than his employees; 

 

a)iv claims for damages by usual personal injury coverage including but not 

limited to libel, slander, and false arrest which are sustained (1) by 

any person including, but not limited to, a Contractor, Subcontractor or 

Sub-subcontractor or their employees as a result of an occurrence 

directly or indirectly related to the employment of such person by the 

Contractor, or (2) by any other person; 

 

a)v claims for damages because of injury to or destruction of tangible 

property, including loss of use resulting therefrom; 

 

a)vi claims resulting from explosion, collapse, or underground accident, (X-C-

U coverage required) and other on-premises operations. 

 

a)vii claims resulting from owned, hired and non-owned motor vehicles and 

equipment; 

 

a)viii claims for damage resulting from the actions or inactions of independent 

Contractors; 
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 a)ix claims arising under products and  completed operations insurance. 

 

 b) The insurance required by Subparagraph 7.a) shall be written for not less 

than the limits of liability specified below, or required by law, whichever is 

greater, and shall include contractual liability insurance as applicable to the 

Contractor's obligations under Paragraph 4.17 in the General Conditions. 

 

 b)i  A - Workers' Compensation Coverage per Florida Statutes  

    including All States Endorsement 

   B - Employers' Liability:  

 

    $100,000.00    Limit Per Accident 

    $500,000.00    Disease Policy Limit 

    $100,000.00    Limit for Employee 

 

 b)ii Comprehensive Automobile Liability - including 

  Employers' Non-Ownership and Hired Car Coverage: 

 

A - $ 1,000,000.00  combined Single Limit for Bodily Injury and 

Property Damage. 

       

 b)iii Comprehensive General Liability Coverage $ 1,000,000.00  combined Single 

Limit for Bodily and Personal Injury and Property Damage.  This 

insurance shall name the District Board of Trustees of Florida State 

College at Jacksonville as an additional insured. 

 

Commercial General Liability Coverage - Occurrence Form Required 

 

Coverage A shall include bodily injury and property damage liability for 

premises, operations, products and completed operations, independent 

contractors, contractual liability covering this agreement, contract or 

lease, broad form property damage, and property damage resulting from 

explosion, collapse or underground (x,c,u) exposures. 

 

Coverage B shall include personal injury. 

 

Coverage C, medical payments, is not required. 

 

 b)iv  Excess umbrella liability $2,000,000 per occurrence and in the aggregate. 

 

b)v Coverage to be certified by the Contractor (and their Subcontractors) 

shall include, but not be limited to the following: 

   

   

    x  Workers' Compensation 

           

    x  Automobile owned, hired and non-owned 

   

    x  Premises 

   

    x   Operations 

    

  x   Contractual 

   

x   Personal injury - Hazards, A, B and C with employee exclusion 

removed 

  

    x   Broad Form Property Damage 

 

    x   Removal of X, C and U exclusions 
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    x   Products and Completed Operations 

 

    x   Independent Contractors 

   

c) A Certificate of Insurance, executed on a standard ACORD form, shall be 

filed with the Owner simultaneously with the Contractor's execution of 

the Agreement.  The certificate shall contain a provision that coverages 

afforded under the policies will not be cancelled until at least thirty 

(30) days prior written notice has been given to the Owner.  The 

Certificate of Insurance will include the following statement: "Interest 

of the Certificate Holder is included as an Additional Insured."  

 

 8. PROPERTY INSURANCE 

 

a) Until the Work is completed and accepted by the Owner, the contractor 

shall purchase and maintain property insurance upon the entire Work at 

the site to the full insurable value thereof.  This insurance shall 

include the interest of the Owner, the Contractor, Subcontractors and 

Sub-subcontractors in the Work and shall on an all risk special form.  

Coverage shall include damages, losses, and expenses arising out of or 

resulting from any insured property including fees and charges of 

Architects, Engineers and Attorneys. 

 

b) The Contractor shall purchase and maintain such steam boiler and 

machinery insurance as may be required by the Contract Documents or by 

law.  The insurance shall include the interest of the Owner, the 

Contractor, Subcontractors and Sub-subcontractors in the Work. 

 

c) The Contractor shall file a copy of all policies with the Owner before an 

exposure to loss may occur, but not later than the first Application for 

Payment. 

 

d) The Owner and Contractor waive all rights against each other or damages 

caused by fire or other perils to the extent covered by insurance 

provided under this Paragraph, except such rights as they may have to the 

proceeds of such insurance held by the Owner as trustee. The Contractor 

shall require similar waivers by Subcontractors and Sub-subcontractors in 

accordance with Clause 5.3.1.5.  In waiving rights of recovery under 

terms of this Paragraph the term "Owner" shall be deemed to include his 

employees and the Architect, and its employees as the Owner's 

representative. 

 
9. SAFETY CLAUSE 

 

The Contractor by submitting a bid response agrees that it shall be solely 

responsible for supervising its employees, that it shall comply with all rules, 

regulations, orders, standards and interpretations promulgated pursuant to the 

Occupational Safety and Health Act of 1970, including but not limited to 

training, recordkeeping, providing personal protective equipment, 

lockout/tagout procedures, Material Safety Data Sheets and labeling as required 

by the right to know standard, 29 CFR 1910.1200. 
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10. FLORIDA BUILDING CODE PLAN REVIEWS AND INSPECTIONS 

 

The State Board Of Education requirements adopted pursuant to Chapter 120 FS to 

implement the State Uniform Building Code for Public Educational Facilities 

Construction in Chapter 1013, FS, are contained in Section 423 of the Florida 

Building Code and the Department of Education current publication of the  

“State  Requirements for Educational Facilities” Plan Reviews and Building 

Inspections or the most current in accordance with the Florida Building Code 

will be performed by the College to ensure compliance with Florida State 

Statutes. Qualified individuals will be properly assigned to each project and 

properly licensed to perform these tasks. The College Staff is to assume 

neither the contractor’s responsibility for the project nor the 

Architect’s/Engineer’s responsibility for the design or contract administration 

of the contract documents or project. 

 

11. PERMITS, INSPECTIONS AND RE-INSPECTIONS 

 

Florida State College at Jacksonville issues its own Building Permits and 

performs its own Building Inspections in accordance with the Florida Building 

Code.  Currently there is no charge to the Contractor for the Building Permit, 

Project Plan Review or the Building Inspections.  The quantity and types of 

project inspections are job specific in the general areas of Demolition, 

Building, Plumbing, Heating and Air Conditioning, Fire Protection, and Civil.  

It is the Contractor’s responsibility to request all inspections.  A re-

inspection fee of $50.00 per re-inspection will be charged to the contractor if 

a contractor requests/ schedules an inspection on a project and it is not ready 

for inspection and a return re-inspection visit is required. 

 

12. COLLEGE POLICY COMPLIANCE 

 

The Contractor acknowledges and understands that the services are being 

performed on public property owned by Florida State College at Jacksonville, 

which may at various times during the completion of the project/job be occupied 

by students, faculty and College administrators.  Accordingly, in order to 

secure the property, and otherwise comply with applicable law, the Contractor 

agrees to the following provisions and also agrees that the failure to comply 

with any of these provisions may result in the termination of this Contract.    

 The Contractor shall immediately remove from the job site, for the 

duration of the job, any person making an inappropriate religious, 

racial, sexual or ethnic comment, statement or gesture toward any other 

individual. 

 The Contractor, Subcontractors, and their employees will refrain from 

using foul, abusive, or profane language on College property. The College 

as of March 1, 2013 is a 100% Tobacco Free on all College grounds. 

Smoking, use of any tobacco products or carrying firearms/weapons or 

illegal drugs is prohibited on College property, including all buildings, 

grounds and parking lots. 

 The Contractor shall enforce strict discipline and good order among their 

employees at all times.  Contractor’s personnel shall have absolutely no 

contact with students or staff, other than administrative personnel or 

designated representatives, with the exception of emergency situations. 

 Contractor and Sub-contracted employees shall wear a uniform identifying 

the firm they represent. The College reserves the right to exclude anyone 

from entry into College proper for noncompliance with this requirement. 
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Florida State College at Jacksonville is a member of the Florida College System and is not affiliated with any other public or private university or college in 

Florida or elsewhere.  

Florida State College at Jacksonville does not discriminate against any person on the basis of race, disability, color, ethnicity, national origin, religion, gender, 

age, sex, sexual orientation/expression, marital status, veteran status, pregnancy or genetic information in its programs, activities and employment. For more 
information, visit the Equal Access/Equal Opportunity page. 

Florida State College at Jacksonville is accredited by the Southern Association of Colleges and Schools Commission on Colleges to award the baccalaureate 
and associate degree. Contact the Commission on Colleges at 1866 Southern Lane, Decatur, Georgia 30033-4097, or call (404) 679-4500 for questions about 

the accreditation of Florida State College at Jacksonville. The Commission is to be contacted only if there is evidence that appears to support an institution's 
significant non-compliance with a requirement or standard. 

 

http://www.fscj.edu/discover/governance-administration/human-resources/equal-access-equal-opportunity

